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ABSTRACT

Resolution No. 3606, Revised

This Resolution establishes the regional policy for project delivery for the Safe, Accountable,
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA) period and
subsequent extensions, for Surface Transportation Program (STP) and Congestion Management
and Air Quality Improvement (CMAQ) funds.

This resolution was revised on April 26, 2006 to reflect changes in Caltrans procedures and
federal regulations.

This resolution was revised on July 23, 2008 to advance the obligation and obligation request
submittal deadlines in response to a change in Caltrans’ release date for unused regional
Obligation Authority (OA).

Attachment A to the resolution was revised on January 22, 2014 to advance the obligation and
obligation request submittal deadlines to be more aligned with the summer construction season,
shorten the award deadline to be consistent with CTC and Caltrans requirements, expand the
policy to cover all FHWA-administered funds programmed in the TIP rather than just
STP/CMAQ funds, establish local public agency project management expectations, require a
single point of contact for all agencies delivering proj ects with FHWA-administered funds, apply
the policy to MAP-21 and beyond, and modify attachment A to focus on specific Commission
policies rather than general guidance which are to be promulgated by staff in consultation with
partnering agencies.

Further discussion of this action is contained in the summary! MTC Executive Director’s
Memorandums to the MTC Programming and Allocations Committee dated October 8, 2003,
April 12, 2006, July 9, 2008, and January 8, 2014.



Date: October 22, 2003
W.I.: 1512

Referred by: PAC

Re: Regional Project Delivery Policy for TEA-21 Reauthorization for STP and CMAQ Funds

METROPOLITAN TRANSPORTATION COMMISSION

RESOLUTION NO. 3606

WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional
transportation planning agency (RTPA) for the San Francisco Bay Area pursuant to Government
Code § 66500 et; and

WHEREAS, MTC is the designated Metropolitan Planning Organization (MPO) for the
nine-county San Francisco Bay Area Region (the region); and

WHEREAS, MTC, as the designated RTPA and MPO for the region, is responsible for
programming and managing certain federal and state funding provided to the San Francisco Bay
Area for transportation purposes; and

WHEREAS, Assembly Bill 1012 (Chapter 783, Statutes of 1999 - Torlakson) established
stringent timely use of funds deadlines for projects receiving federal Surface Transportation
Program (STP) and Congestion Mitigation and Air Quality Improvement (CMAQ) program
funding; and

WHEREAS, Section 16304 of the California Government Code requires that federal
funds obligated to a project must be encumbered within two state fiscal years following the year
of obligation, and requires that these funds be liquidated (expended, invoiced and reimbursed)
within three state fiscal years following the state fiscal year of encumbrance; and

WHEREAS, the region could lose STP and CMAQ funding if projects within the region
do not adhere to the timely use of funds requirements under AB 1012 and Section 16304 of the
California Government Code; and

WHEREAS, the region has used all of its federal Obligation Authority (OA) under TEA-
21 and has over 125 proj ects totaling approximately $100 million waiting for additional OA; and
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WHEREAS, MTC has established regional obligation deadlines for projects receiving
STP and CMAQ funding to ensure that the region obligates federal funding in a timely manner;
and

WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as
though set forth at length, establishes the policy for managing the region’s OA and enforcing the
region’s delivery of STP and CMAQ funding; now, therefore, be it

RESOLVED, that MTC approves the Regional Project Delivery Policy for TEA-21
Reauthorization for STP and CMAQ funds set forth in Attachment A to this resolution.

METROPOLITAN TRANSPORTATION COMMISSION

Steve Kinsey, Chair

The above resolution was entered into
by the Metropolitan Transportation
Commission at a regular meeting of the
Commission held in Oakland, California,
on October 22, 2003



Date: October 22, 2003
W.I.: 1512

Referred by: PAC
Revised: 04/26/06-C 07/23/08-C

01/22/14-C

Attachment A
MTC Resolution No. 3606
Page 1 of5

Regional Project Funding Delivery Principles for
FHWA-Administered Federal Funds

in the San Francisco Bay Area

Background
As the federally designated Metropolitan Planning Organization (MPO) and the agency serving
as the Regional Transportation Planning Agency (RTPA) for the nine-counties of the San
Francisco Bay Area, the Metropolitan Transportation Commission (MTC) is responsible for
various funding and programming requirements, including, but not limited to: development and
submittal of the Regional Transportation Improvement Program (RTIP); managing and
administering the federal Transportation Improvement Program (TIP); and project selection for
various fund sources (referred collectively as ‘Regional Discretionary Funding’).

As a result of the responsibility to administer these funding programs, the region has established
various principles for the delivery of regional discretionary funds in various programs, including
the regional Surface Transportation Program (STP), Congestion Mitigation and Air Quality
Improvement (CMAQ) Program, regional Transportation Alternatives Program (TAP) and
Regional Transportation Improvement Program (RTIP), to ensure timely project delivery against
state and federal funding deadlines. The regional project funding delivery principles establish a
standard policy and guidance for implementing project funding deadlines for these and other
federal funds administered by the Federal Highway Administration (FHWA) during the Safe,
Accountable. Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU),
the Moving Ahead for Progress in the 21 St Century (MAP 21) and subsequent extensions and
federal transportation acts.

Regional Project Funding Delivery Policy Intent
The intent of this regional project funding delivery policy is to ensure implementing agencies do
not lose transportation funds due to missing a federal or state funding deadline, while providing
maximum flexibility in delivering transportation projects. It is also intended to assist the region
in managing Obligation Authority (OA), and in meeting federal financial constraint
requirements. MTC has purposefully established regional deadlines in addition to state and
federal funding deadlines to provide the opportunity for implementing agencies, the county
Congestion Management Agencies (CMAs), Caltrans, and MTC to solve potential project
delivery issues and bring projects back on-line in advance of losing funds due to a missed
funding deadline. The policy is also intended to assist in project delivery, and ensure funds are
used in a timely manner.
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The policy applies to all FHWA-administered funds programmed in the federal TIP, with
additional principles applied to regional discretionary funding as noted. Implementing agencies
should pay close attention to additional state and federal deadlines and requirements imposed on
their funding so as not to miss any other applicable funding deadlines, such as those required by
the California Transportation Commission (CTC).

This regional project funding delivery policy was developed by the San Francisco Bay Area
Partnership, through the working groups of the Bay Area Partnership’s Technical Advisory
Committee (PTAC) consisting of representatives of Caltrans. CMAs, transit operators, counties,
cities and MTC staff.

Benefits of the Regional Project-Funding Delivery Policy and Principles:
The following are key benefits of the policy and principles:

• Strengthens the region’s delivery efforts, which has assisted the region and sponsors in
delivering to the full apportionment and Obligation Authority (OA) levels.

• Strengthens the region’s ability to meet AB 1012 requirements, and incorporate Caltrans
and FHWA post-obligation requirements, thus minimizing risk of losing federal
transportation funding.

• Supports subsequent requests for additional federal funding for the region by
demonstrating success in delivery of regional transportation projects.

• Establishes standard guidance to be applied for all regional discretionary funds and
programming cycles and all FHWA-administered funds included in the TIP. A
standardized policy makes it easier for project sponsors to implement project delivery
strategies consistently among the programmed projects.

• Keeps the region ahead of other regions in the state, that in recent years have been
improving their own delivery rates.

Regional Principles
The following requirements apply to the management and implementation of FHWA
administered funds within the region:

• Federal funds must comply with federal fiscal constraint requirements. FHWA
administered federal funds are to be programmed in the federal Transportation
Improvement Program (TIP), up to the apportionment level for that fiscal year, in the
fiscal year in which the funds are to be obligated by FHWA or transferred to the Federal
Transit Administration (FTA) or allocated by the CTC.

• Regional discretionary funds are project specific. Projects are chosen for the program
based on eligibility, project merit, and deliverability within the established deadlines. The
regional discretionary funds are for those projects alone and may be used for any phase of
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the project, unless otherwise specified at the time of programming, in accordance with
Caltrans procedures and federal regulations.

• Funds must be included in the annual obligation plan. MTC staff, in consultation
with regional partners, will prepare an annual obligation plan as required by California
Streets and Highway Code 182.6(f) at the end of each state fiscal year based on the
funding programmed in the federal TIP and the apportionment and OA expected to be
available. This plan will be the basis upon which obligations will be made in the
following federal fiscal year.

• Advance Construction Conversion has priority for funding. Conversion of Advance
Construction Authorization (AC) to full authorization receives priority in the annual
obligation plan. At the end of the federal authorization Act, AC may be the only option
available should the region fully use its Obligation Authority.

• Federal funds must meet timely use of funds requirements. To comply with federal
timely use of funds requirements, the Request for Authorization (RFA) and obligation
(E-76 authorization! FTA Transfer) deadlines are November 1 and January 31,
respectively. These deadlines align with the natural schedule to have projects ready for
the following summer construction season.

• Projects may be advanced from future years. Obligations for funds advanced from
future years of the TIP will be permitted only upon the availability of surplus OA and
generally will only be considered after the obligation submittal deadline of November 1.
CA is available first-come first-served after January 31. In some years OA may not be
available for project advancements until after April 30, when Caltrans releases unused
CA statewide.

• CTC allocation and FHWA authorization requests should be coordinated. To ensure
deadlines imposed by the CTC are met, allocation requests to the CTC for federal funds
should be accompanied with a complete RFA package, so the authorization request for
federal funds may be submitted to FHWA immediately following CTC action.

• Funds for construction should be awarded within 6 months of obligation. This
deadline is for consistency with the CTC’s 6-month award deadline following CTC
allocation, and to ensure there are eligible expenditures to invoice against to meet
Caltrans’ 6-month invoicing requirement and FHWA’s inactive obligations requirements.

• Funds must be invoiced against at least once every 6 months. Project sponsors must
submit a valid invoice to Caltrans Local Assistance at least once every 6 months and
receive a reimbursement at least once every 9 months, but should not submit an invoice
more than quarterly. This ensures the sponsor complies with Caltrans requirements and
the project does not become inactive under FHWA’s rules.
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Funds not used in a timely manner are subject to rescission. For regional
discretionary funds subject to a federal rescission, the rescinded funding will first apply to
projects with funds that have missed the regional obligation deadline and to projects with
funds that have been de-obligated but not yet re-obligated. This ensures future funding
commitments are not impacted due to delivery failures of earlier-funded projects.

• Local Agencies delivering federal-aid projects are to assign a single point of contact.
Every Local Public Agency (LPA) with FHWA-administered funds programmed in the
federal TIP must identify and maintain a staff position that serves as the single point of
contact for the implementation of all FHWA-administered funds within that agency. This
will improve communication and coordination of delivering federal-aid projects.

• Local Public Agencies should be qualified in the federal-aid process. By requesting
the programming of federal funds in the federal TIP, the agency is self-certifying they are
qualified to deliver federal-funding transportation projects. This regional qualification is
to he1p confirm the jurisdiction has the appropriate knowledge and expertise to deliver the
federal-aid project.

• LPAs should engage in good project management practices. Project sponsors that
miss delivery milestones and funding deadlines for FHWA-administered funds are
required to prepare and update a delivery status report on major delivery milestones for
all active projects with FRWA-administered funds and participate, if requested, in a
consultation meeting with the county CMA, MTC and Caltrans. This will ensure sponsors
are actively monitoring the status of their projects to ensure federal funds are not lost.

• LPAs should be in good standing. It is the responsibility of the implementing agency at
the time of project application and programming to ensure the regional deadlines and
provisions of the regional project funding delivery policy can be met. Agencies with
difficulty in delivering existing FHWA federal-aid projects will have future programming
and OA restricted for additional projects until the troubled projects are brought back on
schedule, and the agency demonstrates it can deliver new projects within the funding
deadlines and can meet federal-aid project requirements.

• Guidance on these delivery principles shall be promulgated by MTC staff.
Commission policies and principles for the management and implementation of FHWA
administered funds programmed in the federal TIP shall be promulgated by staff through
the development of regional guidance in consultation with partner agencies.

Consequences of Non-compliance
It is the responsibility of the implementing agency to ensure the funds can be used within the
established regional, state and federal deadlines and that the provisions of the regional project
funding delivery policy, and all other state and federal requirements can be met. It is also the
responsibility of the implementing agency to continuously monitor the progress of all their
FHWA federal-aid projects against these regional, state and federal funding deadlines and
milestones and report any potential difficulties in meeting these deadlines to MTC, Caltrans and
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the appropriate county CMA within a timely manner. MTC, Caltrans and the CMAs are
available to assist the implementing agencies in meeting the funding deadlines, and will work
with the agency to find solutions that avoid the loss of funds.

Agencies that do not meet these funding deadlines risk the loss of federal funds. To minimize
such losses to the region, and encourage timely project delivery, agencies that continue to be
delivery-challenged and/or have current projects that have missed the funding deadlines, or are
out of compliance with federal-aid requirements and deadlines will have future obligations,
programming or requests for advancement of funds restricted until their proj ects are brought back
into good standing. Projects are selected to receive Regional Discretionary Funding based on the
implementing agency’s demonstrated ability to deliver the projects within the funding deadlines.
An agency’s proven delivery record will be used for selecting projects for funding and placement
in a particular year of the TIP, and for receipt of OA.
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If you have any questions regarding the Annual Listing, please contact Kenneth Kao of MTC’s 
Funding Policy and Programs Section by phone at (415) 778-6768 or by e-mail at: 
kkao@bayareametro.gov. 
 
Thank you for your interest in the FFY 2019-20 Annual Listing of Federally Obligated Projects. 
 
      Sincerely,  

  
 
 Theresa Romell 

Director, Funding Policy and Programs 
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Table 2: Federal Transit Administration Obligations, FFY 2019‐20 



[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA Agency Project Name Program FPN Obligation Date Obligation Amount Funds in TIP Later Than 2020

Alameda ALA070054 ACTC

Various Locations In Alameda County Network Planing 

Study And Conceptual Design And Cost Estimate 

Estimate For Rail Improvement Through Out   Alameda 

EARMARK HPLUL-6480011 11/4/2019 ($258)

Alameda ALA150003 ACTC Dublin Blvd. - North Canyons Pkwy Extension EARMARK FERPL17-6480021 5/7/2020 $539,940 $78,750,000

Alameda ALA170087 ACTC Freight Intelligent Transportation System (FITS) EARMARK TCESB1L-6480017 7/9/2020 $21,364

Alameda ALA030002 Alameda County Alameda: Vasco Road Safety Improvements EARMARK HPLUL-5933116 12/23/2019 ($926,965)

Alameda ALA130018 Alameda County Alameda Co-Various Streets and Roads Preservation STP STPL-5933146 2/12/2020 $1,779,000 $2,453,000

Alameda ALA190006 Alameda County Alameda County - Vasco Road Safety Improvements EARMARK STPL-5933157 1/31/2020 $483,644

Alameda ALA190006 Alameda County Alameda County - Vasco Road Safety Improvements STP STPL-5933157 1/31/2020 $443,320

Alameda REG110013 Alameda County Various Locations Purchase Of Electric Vehicles CMAQ CML-5933109 1/28/2020 ($20,611)

Alameda VAR110007 Alameda County

Redwood Rd.,Lake Chabot Rd., Miramar Ave., Kent Ave., 

Grant Ave., Blossom Way, Heyer Ave Bulb Out And 

Flashing Beacon

HSIP HSIPL-5933129 11/20/2019 ($10,920)

Alameda VAR170002 Alameda County Alameda Co Unsignalized Intersection Imps H9-04-001 HSIP HSIPL-5933152 10/30/2019 $192,400 $1,750,000

Alameda VAR170002 Alameda County Alameda Co-Signalized Intersection Imps H9-04-002 HSIP HSIPL-5933153 10/31/2019 $200,000 $2,293,900

Alameda VAR170002 Alameda County H9-04-004 Tesla Road Safety Improvements HSIP HSIPL-5933155 10/31/2019 $87,000 $384,300

Alameda VAR170002 Alameda County H9-04-003 Alameda County Rural Roads Safety Imps HSIP HSIPL-5933154 11/19/2019 $301,430 $1,330,000

Alameda VAR170002 Alameda County Fairmont Drive Guardrails H8-04-003 HSIP HSIPL-5933142 12/20/2019 $828,500

Alameda VAR170002 Alameda County
Redwood Rd Safety Pullout H8-04-001 & Palomares Rd 

Safety Pullout H8-04-002
HSIP HSIPL-5933141 5/5/2020 $313,200

Alameda VAR170012 Alameda County
Castlewood Dr Between Foothill Rd And Pleasanton 

Sunol Rd, Unincorporated Alameda County Bridge 
HBP BRLS-5933159 3/13/2020 $504,621

Alameda REG090001 Albany Elementary Schools In City Of Albany SRTS Program CMAQ SRTSLNI-5178013 4/23/2020 ($17,197)

Alameda ALA130029 Caltrans
Reconstruct I-880/SR92 Interchange - Replace Planting 

& Irrigation
EARMARK HPLUL-6204118 7/13/2020 ($327,818)

Alameda REG090003 Caltrans
On SR: 680. Near San Jose From Route 280 To Scott 

Creek Road Landscape Mitigation For Ramp Metering 
CMAQ CML-6204116 4/30/2020 ($135,948)

Alameda VAR110012 Emeryville
San Pablo Ave (SR 123) Between 43rd & 47th Ave. 

Pedestrian Walkway
CMAQ SRTSL-5106008 10/10/2019 ($7,605)

Alameda VAR110045 Fremont Old Canyon Rd Bridge Scour Countermeasure (33C0017) HBP BHLO-5322050 11/19/2019 ($119,689)

Alameda VAR110045 Fremont Bridge No. 33C0128, Niles Blvd, Over BART/UPRR HBP BRLO-5322019 12/2/2019 $1,382,042

Alameda VAR170002 Fremont Fremont Blvd Intersections Safety Imps H8-04-009 HSIP HSIPL-5322057 12/9/2019 $1,228,950

Alameda ALA150022 Hayward City of Hayward Car Sharing Services CMAQ CMLNI-5050044 2/21/2020 ($200,480)

Alameda ALA170066 Hayward Winton Ave Complete Street STP STPL-5050047 6/23/2020 $88,000 $1,878,660

Alameda ALA170068 Livermore Livermore Pavement Rehabilitation - MTS Routes STP STPL-5053031 5/11/2020 $1,382,000

Alameda ALA170040 MTC I-880 Integrated Corridor Management North Segment CMAQ CML-6084210 1/8/2020 $1,000,000

Alameda ALA190018 MTC Freeway Performance Program: Alameda I-580 STP STPL-6084259 2/19/2020 $625,000

Alameda VAR190003 MTC FPP: I-80 in Alameda, Contra Costa and SF STP STPLNI-6084263 7/16/2020 $3,000,000

Alameda ALA170061 Newark Thornton Avenue Pavement Rehabilitation STP STPL-5317016 1/10/2020 $592,000

Alameda ALA110006 Oakland Citywide AC Overlay AC Pavement STP STPL-5012110 3/17/2020 ($7)

Alameda ALA130015 Oakland Lake Merritt BART Bikeways STP STPL-5012125 5/6/2020 ($344,642)

Alameda ALA150042 Oakland Oakland: Telegraph Ave Bike/Ped Imps and Road Diet HSIP HSIPL-5012142 10/17/2019 $1,145,250

Alameda ALA150043 Oakland Oakland: Shattuck and Claremont Bike/Ped Imps HSIP HSIPL-5012140 1/23/2020 $1,040,172

Alameda ALA150044 Oakland 19th St BART to Lake Merritt Urban Greenway ATP-FED ATPL-5012144 7/26/2020 $3,457,000

Alameda ALA150047 Oakland Oakland: Telegraph Ave Complete Streets ATP-FED ATPL-5012143 9/9/2020 $3,677,000

Alameda VAR110007 Oakland HSIP5-04-013 Market St (45th St/Arlington Ave) HSIP HSIPL-5012119 1/8/2020 ($37,497)

Alameda VAR110007 Oakland HSIP5-04-012 98th Ave Corridor HSIP HSIPL-5012118 6/26/2020 ($35,809)

Alameda VAR110007 Oakland HSIP5-04-011 W. MacArthur Blvd HSIP HSIPL-5012117 6/12/2020 ($15,841)

Alameda VAR110007 Oakland HSIP7-04-015 Market Street HSIP HSIPL-5012141 12/20/2019 $1,242,270

Alameda VAR170002 Oakland Foothill Blvd & MacArthur Blvd Pedestrian Safety HSIP HSIPL-5012159 10/17/2019 $189,000 $906,930

Alameda VAR170002 Oakland Bancroft Ave H8-04-013 HSIP HSIPL-5012147 1/8/2020 $2,554,800

Alameda VAR170002 Oakland Oakland Fruitvale Ave Bike/Ped Imprvmnts H8-04-014 HSIP HSIPL-5012149 1/8/2020 $848,205

Metropolitan Transportation Commission [TABLE 1]Page 1 of 16
(Negative amount indicates a de-obligation due to

project closeout, or not meeting a federal deadline.)



[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA Agency Project Name Program FPN Obligation Date Obligation Amount Funds in TIP Later Than 2020

Alameda VAR170002 Oakland High St H8-04-016 HSIP HSIPL-5012152 1/8/2020 $1,215,064

Alameda VAR170002 Oakland Oakland Hills Guardrails H8-04-018 HSIP HSIPL-5012148 1/8/2020 $825,214

Alameda VAR170002 Oakland Downtown Oakland H8-04-017 HSIP HSIPL-5012151 1/16/2020 $433,257

Alameda VAR170012 Oakland Bridge #33C0215, Leimert Blvd, over Sausal Creek HBP STPLZ-5012124 12/2/2019 $101,810

Alameda VAR170012 Oakland

Bridge No. 33C0373R, Edgewater Drive NB Over 

Elmhurst Canal, 0.2 Mi N/W Roland Way Replace 

Existing Two-Lane Bridge With A New Two-Lane Bridge

HBP BRLS-5012160 2/18/2020 $708,240

Alameda VAR170012 Oakland

Bridge No. 33C0373L, Edgewater Drive NB Over 

Elmhurst Canal, 0.2 Mi N/W Roland Way Replace 

Existing Two-Lane Bridge With A New Two-Lane Bridge

HBP BRLS-5012161 2/18/2020 $708,240

Alameda ALA170070 Pleasanton Pavement Rehabilitation Hacienda Business Park STP STPL-5101031 3/19/2020 $1,095,000

Alameda VAR170002 San Leandro Davis St/Carpentier St Intersection Imps HSIP HSIPL-5041045 10/17/2019 $216,750

Alameda VAR170002 San Leandro E.14th St/144th Ave. Signal Improvements HSIP HSIPL-5041047 2/12/2020 ($32,850)

Alameda VAR170002 San Leandro E.14th St. / Joaquin Ave. Signal Improvements HSIP HSIPL-5041046 6/25/2020 $275,400

Alameda 040113P001S State-Managed
In Alameda County In The City Of Oakland On SR 13 

Near Broadway Terrace Emergency Relief -- Storm 

Damage Repair

ER ER-19D1005 5/5/2020 ($7,576)

Alameda 04165424S State-Managed
Oakland-S/O High St To S/O Fruitvale Ave Bridge 

Replacement
STP IM-BRIM-8801059 1/2/2020 ($26,499)

Alameda 0417000285S State-Managed
On SR: 13. In Alameda County, In Oakland, At 0.3 Mile 

North Of Broadway Terrace Replace Culvert, Backfill 

Sinkhole

ER ER-31ST001 7/26/2020 $1,150,800

Alameda 0417000313S State-Managed
On SR: 13. In Alameda Co., In Oakland, At Calaveras Ave. 

Construct Soldier Pile Wall, Regrade Slope
ER ER-31T4001 8/6/2020 $7,142,500

Alameda 0417000349S State-Managed

On SR: 84. In Alameda County, Near Fremont, At 0.5 To 

0.8 Mile West Of Ruby Hills Drive Construct Rsp, Erosion 

Control, Repair Pcc Drainage Ditch.

ER ER-31T8001 8/7/2020 $1,372,100

Alameda 0417000364S State-Managed
On SR: 580. In Alameda County, In Oakland, From Oak 

Knoll Blvd To Seminary Ave. Reconstruct Embankment.
ER ER-31TB001 8/28/2020 $993,400

Alameda 0417000410S State-Managed
On SR: 680. In Alameda County, In Fremont, At Scott 

Creek Road Construct Rsp
ER ER-31SX001 7/26/2020 $456,700

Alameda 041706U4S State-Managed
On SR: 880. 5th Ave Overhead Seismic Retrofit Bridge 

Replace
IM BRIM-IM-8801057 12/2/2019 ($1,094,929)

Alameda ALA090028 State-Managed

On SR: 580. On I-580 In Alameda County Near Livermore 

1 Mile East Of North Flynn Road Construct Retaining 

Wall And Climbing Lane (TC)

NHPP IM-5801051 12/23/2019 ($4,123,563)

Alameda MTC050006 State-Managed
On SR: 92, 880. On SR 92 And I-880 At Various Locations 

Perform Ramp Widening & Install Ramp Metering (TC)
NHS NH-X001567 1/2/2020 ($939)

Alameda REG070001 State-Managed
In Alameda County On I-80 In Oakland From The New 

SFOBB East Span Construct Bikeway
ER ER-15A2004 1/23/2020 $135,470

Alameda VAR110001 State-Managed
In Oakland From South Of 29th Ave To North Of 23rd 

Ave Improve On And Off Ramps (TC)
NHPP NHPI-8801070 5/27/2020 $950,000

Alameda VAR110001 State-Managed
In Hayward, At 500 Feet North Of Industrial Parkway 

West Install Weigh-In-Motion System In Both Directions 
NHPP IM-8801077 6/1/2020 $1,121,000

Alameda VAR110003 State-Managed

On SR: 80, 580. In Oakland 0.1 Mile E/O Boston Ave O/C 

To 0.2 Miles W/O Rt 80/580 Junction Rehabilitate 

Pavement (TC)

NHPP NHPI-X001588 8/28/2020 $516,018

Alameda VAR110003 State-Managed

0.1 Mi E/O Boston Ave O/C To 0.2 Mi E/O Rt 80/580 

Junction & Rt 80 @ Pm 2.1/3.0 Rehabilitate 

Pavement/Curb Ramps (TC)

NHPP NHPI-X001602 12/27/2019 ($883,625)

Alameda VAR110003 State-Managed

On SR: 13, 24, 80, 84, 92, 238, 580, 680, 880, 980. In 

Alameda County At Various Locations. Replace The 

Overhead Sign Panels (TC)

NHPP NHP-X001599 11/20/2019 ($630,022)

Metropolitan Transportation Commission [TABLE 1]Page 2 of 16
(Negative amount indicates a de-obligation due to

project closeout, or not meeting a federal deadline.)



[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA Agency Project Name Program FPN Obligation Date Obligation Amount Funds in TIP Later Than 2020

Alameda VAR110004 State-Managed
In Dublin At The 580/680 Interchange Replace Metal 

Beam Guardrail W/Concrete Guardrail
HSIP NSNHPIG-6801074 11/26/2019 ($45,027)

Alameda VAR110004 State-Managed
In Fremont From SR 238 (Mission Blvd) To I-680 

Construct Minor Safety Improvements (TC)
HSIP HSNHP-P084043 6/23/2020 ($462,961)

Alameda VAR110004 State-Managed

On SR: 880. In Alameda County From 0.4 Mi S/O 

Fremont Blvd O/C To 0.3 Mi S/O High St Install Median 

Concrete Barrier

HSIP HSNHPI-HSN-8801074 8/13/2020 $2,100,000

Alameda VAR110005 State-Managed
In Oakland On SR 13 Near Broadway Terrace. Repair 

Slope Slide With Retaining Wall
ER ER-19C1004 10/10/2019 ($243,862)

Alameda VAR110005 State-Managed
In Oakland On SR 13 Near Broadway Terrace. Repair 

Slope Slide With Retaining Wall
ER ER-19C1004 5/6/2020 $4,439

Alameda VAR110005 State-Managed
In Alameda County, On I-580 At Benedict Dr Off Ramp 

Construct A Soldier Beam And Lagging Wall (TC)
IM NHPI-5801059 11/19/2019 ($291,834)

Alameda VAR110005 State-Managed
Near Livermore At Stonecut Underpass. Repair 

Embankment, Install Retaining Wall (TC)
NHS NHPI-5801066 12/10/2019 $109,572

Alameda VAR110005 State-Managed
In Oakland At 0.1 Mile South Of Carson St Undercrossing 

Install Soldier Beam Tie-Back Retaining Wall (TC)
NHS NHPI-P013026 7/26/2020 $177,951

Alameda VAR110005 State-Managed
In Oakland At 0.1 Mile South Of Carson St Undercrossing 

Install Soldier Beam Tie-Back Retaining Wall (TC)
NHPP NHPI-P013026 1/8/2020 ($616,083)

Alameda VAR110005 State-Managed
In San Leandro At 150th Ave Off Ramp At PM 32.5 

Construct Soldier Pile Retaining Wall (TC)
NHPP NHPI-5801060 11/26/2019 ($81,199)

Alameda VAR110005 State-Managed
On I-580 In Ashland From 164th Ave Offramp To 164th 

Ave Undercrossing Construct A Soldier Pile Wall And 

Repair (TC)

NHPP NHPI-5801063 11/26/2019 ($60,801)

Alameda VAR110005 State-Managed
In Alameda County, On I-580 At Benedict Dr Off Ramp 

Construct A Soldier Beam And Lagging Wall (TC)
NHPP NHPI-5801059 5/11/2020 $87,879

Alameda VAR110005 State-Managed
In Alameda County, On I-580 At Benedict Dr Off Ramp 

Construct A Soldier Beam And Lagging Wall (TC)
NHPP NHPI-5801059 11/19/2019 ($244,609)

Alameda VAR110005 State-Managed
On SR: 13. In The City Of Oakland At 0.1 North Of 

Moraga Ave Undercrossing Install Tie-Back Retaining 
NHPP STP-P013033 9/18/2020 $17,941

Alameda VAR110042 State-Managed

On SR: 880. In Oakland On I-880 From 0.3 Mi  S/O 7th 

Street To 0.4 Mi S/O West Grand Avenue Storm Water 

Mitigation (TC)

NHPP NHPI-8801071 1/10/2020 ($592,796)

Alameda VAR110042 State-Managed

On SR: 880. In Oakland On I-880 From 0.3 Mi  S/O 7th 

Street To 0.4 Mi S/O West Grand Ave Storm Water 

Mitigation (TC)

NHPP NHPI-8801071 8/24/2020 $36,347

Alameda VAR110042 State-Managed
On SR: 13. In Alameda County, In Berkeley, From 

Shattuck Ave To 7th St. Upgrade Curb Ramps And 
NHPP NH-P013031 1/21/2020 ($65,420)

Alameda VAR110044 State-Managed
On SR: 24, 580, 680, 880, 980. Rts. 24, 580, 680, 880 And 

980 At Various Locations. Rehabilitate Bridge Decks (TC)
NHPP BHNHP-X001603 1/28/2020 ($89,036)

Alameda VAR170004 State-Managed

On SR: 84. Alameda County In Fremont And Newark 

From Dumbarton Bridge To Decoto Road Separation 

Cold Plane AC Pavement And Place Rhma

STP NH-P084053 9/10/2020 $3,198,200

Alameda VAR170005 State-Managed

On SR: 880. In Alameda County At 0.1 Mile North Of 

Industrial Parkway Overcrossing Install Weigh-In-Motion 

System

NHPP IM-8801085 2/28/2020 $4,317,800

Alameda VAR170006 State-Managed

On SR: 880. Alameda County In Oakland From 0.2 Miles 

South Of The 29th Ave Overcrossing To 0.2 Mile North 

Of The 23rd Ave Crossing. Rehabilitate Roadway, 

Concrete Barrier, Mgs, Lighting.

NHPP IM-8801084 3/13/2020 $3,204,950

Alameda VAR170006 State-Managed

On SR: 880. Alameda County In Oakland From 0.2 Miles 

South Of The 29th Ave Overcrossing To 0.2 Mile North 

Of The 23rd Ave Crossing.

NHPP IM-8801084 9/18/2020 $375,400
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Alameda VAR170007 State-Managed

On SR: 238. Alameda County In San Lorenzo From 0.42 

Mile West Of Hesperian Blvd Undercrossing To 0.52 Mile 

East Of Mission Blvd Under Crossing. Highway Lighting.

HSIP HSIPL-2381006 4/30/2020 $66,163

Alameda VAR170007 State-Managed

On SR: 13, 24. Alameda And Contra Costa Counties At 

Various Locations Install Lighting, Mgs And Concrete 

Median Barrier

HSIP HSNH-000C507 3/23/2020 $88,396

Alameda VAR170007 State-Managed

On SR: 880. Alameda County In Fremont At Various 

Location From 0.1 Mile North Of Auto Mall Pkwy 

Overcrossing To 0.1 Mile South Of Fremont Boulevard 

Overcrossing.

NHPP IM-8801086 5/8/2020 $4,492,100

Alameda VAR170007 State-Managed
San Leandro Between Washington Ave And Marina Blvd 

Overcrossing. Roadside Slope Area Paving (TC)
NHPP IM-8801079 12/20/2019 ($239,763)

Alameda VAR170007 State-Managed

On SR: 13, 24. Alameda And Contra Costa Counties At 

Various Locations Install Lighting, Mgs And Concrete 

Median Barrier

HSIP HSNH-000C507 3/23/2020 $5,735,704

Alameda VAR170007 State-Managed

On SR: 112, 185. Alameda County On Route 112 And 

Route 185 At Various Locations Install Pedestrian Hybrid 

Beacons, Cold Plane, And Hma Overlay

HSIP HSNH-X001510 3/23/2020 $2,931,400

Alameda VAR170007 State-Managed

On SR: 238. Alameda County In San Lorenzo From 0.42 

Mile West Of Hesperian Blvd Undercrossing To 0.52 Mile 

East Of Mission Blvd Under Crossing. Highway Lighting.

HSIP HSIMG-2381006 4/30/2020 $6,366,837

Alameda VAR170007 State-Managed

Construction On State Highway In Alameda County In 

Berkeley At Bancroft Way Install Traffic Signals, Widen 

Left Turn Lanes, Construct Curb Ramps

HSIP HSNHG-P123004 5/5/2020 $1,278,200

Alameda VAR170007 State-Managed

On SR: 13, 24. Alameda And Contra Costa Counties At 

Various Locations Install Lighting, Mgs And Concrete 

Median Barrier

HSIP HSNH-000C507 9/16/2020 $260,100

Alameda VAR170007 State-Managed
On SR: 13. Alameda County At Various Locations Install 

Accessible Pedestrian Signals, Restripes Crosswalks.
HSIP HSNH-X001663 2/25/2020 $2,349,700

Alameda VAR170008 State-Managed
In Alameda County, Near Livermore, At 0.3 Mile West Of 

Stone Cut Overhead. Repair-In-Kind 
ER ER-31SE005 7/13/2020 $384,500

Alameda VAR170009 State-Managed
On SR: 80, 85, 580. Alameda And Santa Clara Counties 

At Various Location Upgrade Curb Ramps To ADA 
NHPP NH-000C506 3/19/2020 $2,532,400

Alameda VAR170009 State-Managed
On SR: 13. Alameda County In Berkeley From Shattuck 

Ave To 7th St Upgrade Curb Ramps And Sidewalk
NHPP IM-P013036 6/1/2020 $2,150,229

Alameda VAR170010 State-Managed
On SR: 580. In Castro Valley, On EB East Castro Valley 

Blvd Undercrossing No. 33-0235L. Replace Bridge Deck 
NHPP IM-5801073 11/22/2019 ($994,213)

Alameda VAR170010 State-Managed

On SR: 580. Alameda County In Oakland At Oakland Ave 

Undercrossing. Rehabilitate Bridge Deck, Replace Bridge 

Railing (TC)

NHPP IM-5801072 12/3/2019 ($1,294,003)

Contra Costa CC-170036 Antioch Antioch Pavement Rehabilitation STP STPL-5038026 4/20/2020 $2,474,000

Contra Costa REG090003 Caltrans Freeway Performance Initiative (FPI) CMAQ CML-6204114 11/19/2019 ($962,856)

Contra Costa CC-130001 CC County Bailey Road-SR 4 Interchange ATP-FED ATPL-5928136 9/17/2020 $3,380,000

Contra Costa CC-130034 CC County West Contra Costa SRTS Non-Infrastructure Program CMAQ CML-5928121 11/20/2019 ($324,612)

Contra Costa CC-170020 CC County Fred Jackson Way First Mile/Last Mile Connection ATP-FED ATPL-5928151 10/25/2019 $161,000 $2,937,000

Contra Costa CC-170027 CC County Local Streets and Roads Preservation Project - CCC STP STPL-5928148 12/20/2019 $180,413

Contra Costa VAR170002 CC County H8-04-005 Countywide Guardrail Upgrades HSIP HSIPL-5928145 11/19/2019 $1,139,600

Contra Costa VAR170002 CC County San Pablo Dam Road Traffic Safety Improvements HSIP HSIPL-5928142 12/12/2019 $625,000

Contra Costa VAR170002 CC County H8-04-004 Walnut Creek Crosswalk Improvements HSIP HSIPL-5928144 12/20/2019 $184,400

Contra Costa VAR170012 CC County Marsh Dr Bridge 28c0442 over WC Channel HBP BRLS-5928128 12/2/2019 $212,472

Contra Costa VAR170012 CC County

12 Bridges In Contra Costa County: 28C0207, 28C0389, 

28C0227, 28C0495, 28C0398, 28C0382, 28C0150, 

28C0122, 38C0329, 28C0396, 28C0171, And 28C0059 

(BPMP)

HBP BPMP-5928155 12/6/2019 $148,288
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Contra Costa VAR170012 CC County
Two Bridges (28C-0143 And 28C-0145) On Marsh Creek 

Road Over Marsh Creek. Bridge Replacement
HBP BRLS-5928125 1/22/2020 $265,590

Contra Costa VAR170012 CC County Marsh Dr Bridge 28c0442 over WC Channel HBP BRLS-5928128 1/22/2020 $354,120

Contra Costa CC-130030 Clayton Clayton Various Streets Preservation STP STPL-5386010 3/26/2020 ($11,785)

Contra Costa CC-170022 Concord Commerce Ave Complete Streets STP STPL-5135054 3/17/2020 $1,440,000

Contra Costa CC-170039 Concord Monument Blvd Class I Path CMAQ CML-5135059 4/30/2020 $653,000 $4,347,000

Contra Costa VAR170002 Concord Concord Citywide Traffic System Update (H9-04-008) HSIP HSIPL-5135056 10/17/2019 $407,400 $1,979,576

Contra Costa CC-170030 El Cerrito Carlson Blvd and Central Ave Pavement Rehab STP LPPSB1L-5239027 1/10/2020 $544,000

Contra Costa CC-030002 Hercules Hercules Intercity Rail Station CMAQ CML-5117015 11/19/2019 ($481,167)

Contra Costa CC-170033 Lafayette Pleasant Hill Rd Pavement Rehab & Maintenance STP STPL-5404028 12/20/2019 $579,000

Contra Costa CC-170046 Moraga Moraga Way and Canyon/Camino Pablo Improvements CMAQ STPCML-5415014 12/12/2019 $91,000

Contra Costa VAR170012 Moraga

Bridge No. 28C0137, Canyon Rd Over West Branch San 

Leandro Creek Replace Existing 2 Lane Bridge With New 

2 Lane Bridge

HBP BRLS-5415011 3/17/2020 $188,568

Contra Costa CC-170041 Oakley Oakley Street Repair and Resurfacing STP STPL-5477007 1/14/2020 $969,000

Contra Costa VAR170002 Pittsburg HSIP7-04-018, West Leland Rd. Signage and Striping HSIP HSIPL-5127031 10/23/2019 $982,120

Contra Costa VAR170002 Pittsburg Pittsburg H9-04-025 Traffic Signal Improvements HSIP HSIPL-5127037 10/23/2019 $187,200 $878,400

Contra Costa VAR170002 Pittsburg

3 Intersections Of Stoneman Ave (At Meadowbrook 

Ave, Meadowbrook Circle, And Briarcliff Dr) Install 

various safety improvements

HSIP HSIPL-5127034 7/7/2020 $722,000

Contra Costa VAR170012 Pittsburg Seismic Retrofit N Parkside Dr over Willow Pass Rd HBP STPLZ-5127024 12/10/2019 ($32,650)

Contra Costa CC-130005 Pleasant Hill Golf Club Rd Roundabout and Bike/Ped Improvements CMAQ CMSTPL-5375030 10/10/2019 ($16,538)

Contra Costa CC-170044 Pleasant Hill Pleasant Hill Rd Improvements STP STPL-5375034 1/3/2020 $987,000

Contra Costa VAR170012 Pleasant Hill

Cottonwood Dr (Br # 28C0454); Norse Dr (Br # 

28C0410); Viking Dr (Br # 28C0411); Elinora Dr (Br # 

28C0349); And Monument Blvd (Br 28C0094) BPM

HBP BPMP-5375033 1/2/2020 $147,668

Contra Costa CC-150016 Richmond The Yellow Brick Rd in Richmond's Iron Triangle ATP-FED ATPL-5137049 7/31/2020 $5,277,000

Contra Costa CC-170057 Richmond Richmond: Roadway Preservation and ADA STP STPL-5137052 9/11/2020 $2,205,000 $3,840,000

Contra Costa VAR110012 Richmond Various Locations Cross Walk Lighting School 

Improvements
CMAQ SRTSL-5137038 6/26/2020 ($1,344)

Contra Costa VAR170012 Richmond

In The City Of Richmond: Bridges 28C0472 And 28C0474 

(Left/Right) On The Richmond Pkwy And Bridge 28C0317 

On 13th St Bridge Preventative Maintenance

HBP BPMP-5137046 11/19/2019 $44,265

Contra Costa VAR170002 San Pablo Intersection Church/Willow, El Portal/Mission Bell HSIP HSIPL-5303020 10/23/2019 $163,170 $750,870

Contra Costa VAR170012 San Pablo
San Pablo Ave Over San Pablo Creek, At Road 20 Bridge 

Replacement
HBP BRLS-5303021 3/17/2020 $832,182 $7,536,488

Contra Costa CC-170026 San Ramon San Ramon Valley Street Smarts CMAQ CMLNI-5437029 1/8/2020 $391,000

Contra Costa 0417000046L State-Managed

Rheem Blvd At Intersection Of Center St Traffic Control, 

Road Closure, Detour; Erosion Protection; Fencing; 

Traffic Signal; Police Evacuation Due To Gas Line 

Rupture; Engineering; Construction Mgmt.; Attorney For 

ER ER-30R0001 7/31/2020 $214,680

Contra Costa 0418000149L State-Managed
Miner Rd In The City Of Orinda Emergency Repair For A 

Culvert.
ER ER-32L0443 1/28/2020 ($6)

Contra Costa 0418000181L State-Managed
Canyon Rd Bridge Over Moraga Creek Initial Response 

To Landslide Damaged Canyon Rd Bridge Closures
ER ER-32L0466 1/31/2020 ($258)

Contra Costa 0418000419L State-Managed

205 Miles Northwest Of Canyon Rd At The First Hairpin 

Turn In Unincorporated Orinda. Replace The First 50" Of 

Damaged 72" Corrugated Metal Pipe Culvert Inlet

ER ER-32L0517 10/15/2019 $163,060

Contra Costa 0420000018L State-Managed Happy Valley Rd Happy Valley Rd Embankment Repair ER ER-32L0550 11/4/2019 $74,542

Contra Costa 1017000158S State-Managed

On SR-4 At 0.4 Mile West Of Silver Creek Bridge, And On 

SR-89 At Postmile 5.36 In Alpine County Emergency 

Relief - Slope And Roadway Repair

ER ER-31LA001 2/6/2020 $41,997

Contra Costa VAR110003 State-Managed
On SR: 80, 580, 680. Contra Costa County At Various 

Locations Replace The Overhead Sign Panels (TC)
NHPP NHP-X013029 10/31/2019 ($1,074,929)
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Contra Costa VAR110004 State-Managed
On SR: 680. In Contra Costa County On I-680 At Various 

Locations. Upgrade Existing Mbgr Transition Railings.
HSIP HSNHPIG-6801075 3/27/2020 ($117,274)

Contra Costa VAR110004 State-Managed

On SR: 80, 580. In Contra Costa County On Rte 80 And 

580 At Various Locations. Upgrade Existing Mbgr 

Transition Railings.
HSIP HSNHPIG-X013028 10/23/2019 ($753,259)

Contra Costa VAR110004 State-Managed

On SR: 160, 242, 680. In Contra Costa County On Rte 

160, 242 And 680 At Various Locations. Upgrade Existing 

Mbgr Transition Railings.
HSIP HSNHPG-X013030 1/29/2020 ($287,798)

Contra Costa VAR110005 State-Managed
In Contra Costa County On I-680 At PM R10.5 To R11.0. 

Slide Repair (TC)
NHS NHPI-6801076 3/26/2020 $61,729

Contra Costa VAR110005 State-Managed
On SR: 24. In Contra Costa County, In Lafayette, At 0.6 

Miles From Happy Valley Rd. Construct A Tie-Back Wall. 

(TC)

NHPP NHPI-P024033 1/21/2020 ($87,143)

Contra Costa VAR110044 State-Managed

Near Marina Vista At Mococo Overhead Bridge And The 

S/B Mococo Off-Ramp Rehab Mococo Overhead 

Brdge/Replace S/B Mococo (TC)

NHPP ACNHPI-6801071 5/6/2020 $993,789

Contra Costa VAR170007 State-Managed

Contra Costa County In And Near Pittsburg From 0.4 

Mile West To 0.6 Mile East Of Willow Pass Rd 

Undercrossing And From 0.6 Mile West To 0.6 Mile East 

Of Bailey

HSIP HSNHG-P004154 5/8/2020 $4,565,000

Contra Costa VAR170008 State-Managed

On SR: 680. Contra Costa County At Alamo From 0.3 

Mile South Of Livorna Rd Undercrossing To 0.6 Mile 

South Of Rudgear Rd Undercrossing.

STP IM-6801085 4/30/2020 $6,358,300

Contra Costa VAR170017 State-Managed

City Of Richmond, Located In Contra Costa County At 

The Intersection Of The Streets Harbour & Wright And 

The BNSF Crossing Grade Crossing

Other-Federal STPLR-7500282 9/17/2020 $1,750,716

Marin VAR170012 Fairfax Bridge No. 27C0008, Meadow Way over San Anselmo Cr STP BRLO-5277025 7/31/2020 $39,318

Marin VAR170012 Fairfax
Meadow Way Bridge Over San Anselmo Creek. Br. # 

27C0008 Replace 1 Lane Timber Br. With 1 Lane Br. (TC)
STP BRLO-5277025 7/31/2020 $176,682

Marin MRN050019 GGBHTD Golden Gate Bridge Wind Retrofit HBP BHLS-6003052 11/26/2019 $6,057,559 $30,818,268

Marin MRN050019 GGBHTD Golden Gate Bridge Suicide Deterrent System HBP BHLS-6003051 2/6/2020 $8,942,441 $30,818,268

Marin MRN970016 GGBHTD Golden Gate Bridge Seismic Retrofit, Ph: 1-3A HBP BHLS-6003028 11/26/2019 ($2)

Marin VAR170012 Larkspur
Bon Air Bridge (Bon Air Rd Over Corte Madera Creek). 

Br.# 27C0028 Bridge Replacement HBP BHLS-5166015 12/12/2019 $8,631,675

Marin VAR170002 Marin County Marin Co-Upgrade Non-Standard Guardrails H9-04-017 HSIP HSIPL-5927123 10/23/2019 $100,000 $861,200

Marin VAR170002 Marin County HSIP8-04-010 Upgrade existing guardrails HSIP HSIPL-5927118 2/28/2020 $1,064,000

Marin VAR170002 Marin County HSIP8-04-011 Guardrail system installation HSIP HSIPL-5927119 4/30/2020 $318,600

Marin VAR170002 Marin County HSIP7-04-010 Lucas Valley Road PM 5.08 HSIP HSIPL-5927112 9/9/2020 $1,009,500

Marin VAR190004 MTC

SR 37 Corridor In Marin, Napa, Solano, Sonoma 

Counties, Between Us 101 And I-80. Develop A 

Comprehensive And Multi-Benefits Improvement Plan 

For The Corridor

STP STPLNI-6084264 7/16/2020 $1,000,000

Marin MRN150016 Novato

Vineyard Road From Wilson Ave. (Eastern Terminus) To 

Sutro Ave. (Western Limit Of City Boundary) Pavement 

Rehabilitation Of Entire Vineyard Rd. 

STP STPL-5361027 9/9/2020 $265,000

Marin MRN170022 Novato Novato-Measure A Group 10 Pavement Rehabilitation STP STPL-5361028 6/16/2020 ($227,798)

Marin MRN190002 Novato Novato Annual Pavement Rehabilitation STP STPL-5361030 3/11/2020 $1,117,000

Marin VAR110045 Ross
27C-0078  Shady Lane Bridge Over Ross Creek Bridge 

Rehabilitation
HBP BRLS-5176010 1/16/2020 ($16,555)

Marin VAR110045 Ross Norwood Ave. Bridge Over Ross Creek Bridge 

Rehabilitation

HBP BRLS-5176011 1/16/2020 ($16,555)

Marin VAR110045 Ross
Sir Francis Drake Bridge Over Corte Madera Creek 

Bridge Rehabilitation
HBP BRLS-5176012 1/16/2020 ($19,999)

Metropolitan Transportation Commission [TABLE 1]Page 6 of 16
(Negative amount indicates a de-obligation due to

project closeout, or not meeting a federal deadline.)



[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA Agency Project Name Program FPN Obligation Date Obligation Amount Funds in TIP Later Than 2020

Marin MRN170021 San Anselmo

On Sir Francis Drake Blvd (SFDB) , From The Intersection 

Of SFDB, Red Hill Ave. & Center Blvd. (The Hub) To 50 

Ft. North Of Bolinas Ave.

STP STPL-5159025 3/2/2020 $115,000 $1,151,100

Marin MRN170012 San Rafael Francisco Boulevard East Sidewalk Widening ATP-FED ATPL-5043042 1/3/2020 $4,025,000 $2,100,000

Marin VAR170002 San Rafael H8-04-025 Third St & Hetherton St Signal Mod HSIP HSIPL-5043040 12/3/2019 $523,900

Marin VAR170012 San Rafael

Southern Heights Bl. Over Hillside, Junction Meyers 

Road In San Rafael Br. 27C0148 Replace Existing 1-Lane 

Bridge With New 1-Lane Bridge (TC)

HBP BRLO-5043038 5/27/2020 $3,685,000

Marin MRN110010 Sausalito
Gate 6 Road Intersection With State Hwy 101 On Ramp 

In Sausalito, Marin County. Signal Modification
CMAQ CML-5098012 6/1/2020 $250,000

Marin 04132172S/9 State-Managed
Larkspur/San Rafael From Lucky Dr To San Pedro Rd 

HOV Lane
NHS RCANH-ACNH-P101848 12/2/2019 ($8,744,024)

Marin 0414000368S State-Managed

On SR: 1. In Marin County, Near Stinson Beach, From 2.3 

To 2.6 Miles North Of Muir Wood Rd Construct Soldier 

Pile Walls

ER ER-31T6001 8/7/2020 $4,105,200

Marin 0417000271S State-Managed

In Marin County, In Near Muir Beach, At 0.7 Mile To 1.7 

Miles North Of Panoramic Highway South Junction. 

Construct Soldier Pile Wall And Replace Culvert.

ER ER-31SH001 6/23/2020 $4,434,700

Marin 0417000297S State-Managed

On SR: 37. In Marin Co., In & Near Novato, From Rte 101 

Separation To Novato Creek. Emergency Relief - 

Emergency Opening Storm Damage Repairs.
ER ER-31SJ001 7/2/2020 $6,459,300

Marin 0417000305S State-Managed
On SR: 1. In Marin County, Near Jenner, At 1.2 Miles 

North Of Muniz Ranch Rd Construct Soldier Pile Tie-Back 

Wall

ER ER-31SS001 7/9/2020 $4,241,500

Marin 0417000315S State-Managed

On SR: 1. In Marin County, In Near Muir Beach, From 

Shasta Way To California Ave Construct Sheet Pile Walls, 

Timber Wall, And Rsp.

ER ER-31T5001 8/7/2020 $1,763,400

Marin 0417000387S State-Managed
On SR: 1. In Marin County, In Mill Valley, At The US-101 

Separation Construct Soldier Pile Wall
ER ER-31SG001 6/17/2020 $426,600

Marin 0417000521L State-Managed
Lucas Valley Rd @ Mpm 10.16 Roadway Slip Out - Eo: 

Erosion Control, Traffic Control; Pr: CIDH Retaining Wall
ER ER-32L0108 12/9/2019 ($9,598)

Marin 0417000524L State-Managed

Los Ranchitos Rd Slide Repair Emergency Opening Slide 

Repair. Stabilize The Toe Of The Slope With A Soldier 

Pile Wall And Free Board To Catch Debris. 

ER ER-32L0153 11/4/2019 $385,061

Marin 0417000524L State-Managed

Los Ranchitos Rd Slide Repair Emergency Opening Slide 

Repair. Stabilize The Toe Of The Slope With A Soldier 

Pile Wall And Free Board To Catch Debris. 

ER ER-32L0153 2/21/2020 ($169,711)

Marin 0417000525L State-Managed Sir Francis Drake Blvd @ MPM 8.83 Debris Retaining ER ER-32L0154 10/30/2019 $598,820

Marin 0417000525L State-Managed Sir Francis Drake Blvd @ MPM 8.83 Debris Retaining ER ER-32L0154 2/21/2020 ($207,561)

Marin 04226144S State-Managed
On SR: 101. San Rafael-Coleman Ped Oc To San Pedro 

Rd Uc Construct HOV Lane And Bicycle Trail
STP STPE-Q101127 9/9/2020 $118,981

Marin 043S5614S State-Managed
On SR: 1. Near City Of Mill Valley N/O Ridgeview Ct Rd 

Storm Damage Repair Work
ER ER-43I0004 9/2/2020 $276,651

Marin MTC050009 State-Managed
In San Rafael 0.1 Mile N/O San Pedro Rd U/C To 0.1 Mile 

S/O S. Novato Blvd O/C Rehabilitate Pavement (TC)
STP NH-Q101180 1/22/2020 $25,342

Marin VAR110004 State-Managed
SF County On Rts 101 & 280, Also On Rt 101 In Marin 

County At Various Locations Construct Roadside Paving 

(TC)

NHPP NHPI-000C412 7/2/2020 ($528,149)

Marin VAR170007 State-Managed

Marin County Near Mill Valley From Redwood Highway 

Frontage Rd To ute 131 (Tiburon Blvd/East Blithedale 

Ave) Install Concrete Barrier And Drainage 

Improvements

HSIP HSNHG-Q101341 5/5/2020 $7,033,200
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Marin VAR170010 State-Managed

On SR: 101. Marin County, In San Rafael, From Rte 101 

Northbound Off-Ramp To 2nd Street. Replace San 

Rafael Harbor Bridge.

STP SB1IM-Q101343 9/10/2020 $8,833,550

Napa NAP170007 Napa Vine Trail Gap Closure - Soscol Avenue Corridor STP STPL-5042061 9/11/2020 $650,000

Napa VAR170012 Napa

Third St, Trancas St, Main St, Jefferson St, Lincoln Ave, 

Soscol Ave, California Blvd Perform Preventive 

Maintenance Work
HBP BPMP-5042059 1/8/2020 $12,329

Napa VAR170002 St. Helena Silverado Trail Guardrail Replacement H9-04-032 HSIP HSIPL-5051005 12/3/2019 $70,000 $486,100

Napa 0415000069S State-Managed
On SR: 29. In Napa Co, In Napa, From Imola Ave To First 

Street Emergency Relief - Earthquake Damage
ER ER-25E2001 9/2/2020 $4,493

Napa 0415000070S State-Managed
On SR: 29. In Napa Co, In & Near Napa, At Napa River 

Bridge Oh & Imola Ave Emergency Relief - Earthquake 

Damage

ER ER-25E1001 9/2/2020 $2,278

Napa 0416000450L State-Managed

Daf 22: Silverado Trail Bridge At Taplin Rd (Mpm 15.35) 

Napa County Earthquake Repair - Silverado Trail Bridge 

At Taplin Rd Structural Repair

ER ER-26E0005 6/23/2020 $44,264

Napa 0416000451L State-Managed

Daf 23: Silverado Trail Bridge At MPM 26.5 Napa County 

Earthquake Repair - Silverado Trail Bridge At Mpm 26.5 

Structural Repair

ER ER-26E0006 6/23/2020 $44,264

Napa 0417000299S State-Managed

On SR: 128. In Napa County, Near Rutherford, At 1.2 

Miles West Of Berryessa Knoxville Rd. Grading And 

Remove Slide Debris.

ER ER-31SW001 7/26/2020 $167,000

Napa 0417000516S State-Managed
On SR: 121. In Napa County, Near Napa, From 1.2 To 2.1 

Miles North Of Wooden Valley Rd Replace Culverts
ER ER-31T7001 8/7/2020 $1,475,700

Napa 0418000020L State-Managed
Berryessa Knoxville Rd @ MPM 4.4 Eo Agency - Site 

Response And Routinely Monitor. 
ER ER-32L0348 5/28/2020 ($281,268)

Napa 0418000089L State-Managed

Howell Mountain Rd @ Mpm 3.62 Eo Agency - Monitor 

Site For Dangers To The Traveling Public. Patch Asphalt 

As Needed & Other Repairs As Needed.

ER ER-32L0422 8/19/2020 ($280,978)

Napa 0418000283L State-Managed
Petrified Forest Rd From Pm 0.50 To Pm 1.80. Eo Work -  

Reinstalled 2 Damaged Culverts
ER ER-38H0002 11/19/2019 ($141,945)

Napa REG070001 State-Managed

Near Lake Hennessey From 2.8 Miles To 3.0 Miles East 

Of Silverado Replace Roadway Section And Upgrade 

Drainage (TC)

STP STP-S128051 7/24/2020 $419,258

Napa REG070001 State-Managed
Near The City Of Calistoga - 1.4 Miles To 1.9 Miles North 

Of Tubbs Lane Slope Stabilization (TC)
NHPP STP-P029110 12/26/2019 ($1)

Napa VAR110003 State-Managed
Marin, Napa And Sonoma Counties At Various Locations 

Replace Overhead Sign Panels (TC)
NHPP NHP-000C415 7/9/2020 ($982,282)

Napa VAR110005 State-Managed
Near The City Of Winters At 1.8 Miles East Of Wragg 

Canyon Road Construct Roadway Retaining System (TC)
NHS NHPI-P128057 1/8/2020 $59,512

Napa VAR110044 State-Managed
In Napa County On Route 29 At Napa River Bridge (Br # 

21-0018) Scour Replace Bridge (TC)
STP STP-P029122 4/8/2020 ($999,524)

Napa VAR110044 State-Managed

On SR: 29. On SR 29 About 6 Miles North Of The City Of 

Calistoga At Troutdale Creek Bridge Replace Bridge And 

Realignment (TC)

STP STP-P029117 6/23/2020 ($923,252)

Regional MTC990015 BAAQMD Spare the Air Program CMAQ CML-6297003 10/31/2019 ($0)

Regional REG090039 MTC Regional Streets and Roads Program STP STPLNI-6084262 6/24/2020 $3,000,000 $350,000

Regional REG090042 MTC
Nine County San Francisco Bay Area 511 Traveler 

Information
CMAQ STPCML-6084176 4/23/2020 ($50,383)

Regional REG090065 MTC
San Francisco Bay Area Climate Initiatives Program 

Public Education (TC)
CMAQ CML-6084164 10/10/2019 ($235,006)

Regional REG170007 MTC Bay Area Regional Incident Management Program CMAQ CML-6160020 12/11/2019 ($152,767)

Regional REG170013 MTC 511 Next Gen STP STPLNI-6084255 10/21/2019 $4,553,970 $5,372,000
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Regional REG170013 MTC 511 Next Gen STP STPLNI-6084260 2/18/2020 $11,300,000 $5,372,000

Regional VAR110004 State-Managed

I-580 Dougherty O/C - MacArthur Blvd U/C, I-680 

Grimmer Ave U/C To Amador Vly Blvd Update Mbgr 

Transition Railings

HSIP HSNHPIG-X001593 11/26/2019 ($0)

Regional VAR170005 State-Managed

On SR: 0. In Alameda, Contra Costa, Santa Clara, San 

Mateo, San Francisco, Sonoma, Marin, Napa And Solano 

Counties On Various Routes And At Various Locations.

NHPP NH-000C457 10/15/2019 $16,689,600

Regional VAR170007 State-Managed
On SR: 12. Marin And Sonoma Counties At Various 

Locations Pave Gores And Roadside Areas, Construct 

Mvps

STP ST-000C511 12/19/2019 $2,426,100

Regional VAR170007 State-Managed
On SR: 185. Alameda County At Various Locations Install 

Accessible Pedestrian Signal And Re-Stripe Crosswalk
HSIP HSNH-X001664 2/28/2020 $3,113,400

Regional VAR170007 State-Managed

On SR: 80, 82, 130, 152. In San Francisco County On Rte 

35 And 82 At Various Locations; Also In Santa Clara 

County, On Rte 82, 130 And 152 At Various Locations.

HSIP HSST-000C460 10/15/2019 $380,000

Regional VAR170007 State-Managed

On SR: 4, 13, 24, 61, 80, 84, 112, 123, 160, 185, 238, 242, 

580, 680, 880. In Alameda And Contra Costa Counties, 

On Various Routes At Various Intersection Locations.

HSIP HSST-000C459 11/27/2019 ($323,788)

Regional VAR170007 State-Managed

On SR: 4, 13, 24, 61, 80, 84, 112, 123, 160, 185, 238, 242, 

580, 680, 880. In Alameda And Contra Costa Counties, 

On Various Routes At Various Intersection Locations.

HSIP HSST-000C459 6/5/2020 ($41,839)

Regional VAR170007 State-Managed

On SR: 12, 101, 116, 121, 128. In Sonoma County On Rte 

12, 101, 116 And 121 At Various Locations; Also, In Napa 

County On Route 128 Near Calistoga From 0.5 To 1.0.

HSIP HSST-000C458 6/26/2020 ($315,330)

Regional VAR170007 State-Managed

On SR: 80, 82, 130, 152. In San Francisco County On Rte 

35 And 82 At Various Locations; Also In Santa Clara 

County, On Rte 82, 130 And 152 At Various Locations.

HSIP HSST-000C460 9/16/2020 $120,000

Regional VAR170009 State-Managed

On SR: 185. In Alameda And Contra Costa Counties At 

Various Location Construct Curb Ramps & Pedestrian 

Facilities To Meet ADA Standard

NHPP NH-000C515 9/9/2020 $1,780,500

San Francisco SF-130021 SF Port

At Pier 70 In San Francisco, Along 19th St And Georgia 

St, Between Illinois St And 20th St. Roadway Extension 

And Bicycle And Pedestrian Improvements

STP STPL-6169013 1/21/2020 $1,000,000

San Francisco SF-070027 SFCTA Yerba Buena Island (YBI) Ramp Improvements HBP BRLS-6272047 11/27/2019 $3,629,730

San Francisco 0417000545L SFDPW
O'Shaughnessy Blvd Between Malta Ave And Del Vale Dr 

Debris Removal, Road Repair, And Slope Stabilization
ER ER-32L0204 11/19/2019 $2,341,619

San Francisco SF-130001 SFDPW SF- Better Market Street Transportation Elements Other-Federal BUILDL-5934185 9/18/2020 $15,000,000 $371,154,899

San Francisco VAR170012 SFDPW

In San Francisco, On 3rd St, Crossing Over The Mission 

Creek Channel Between Berry St And Terry A Francois 

Blvd; Br. # 34C0025 Bridge Rehabilitation Work

HBP BRLS-5934177 12/2/2019 $15,315,823

San Francisco REG090001 SFMTA Denman Safe Routes to School CMAQ SRTSL-6328050 1/31/2020 ($14,195)

San Francisco REG090001 SFMTA Denman Safe Routes to School CMAQ SRTSL-6328050 1/31/2020 $9,706

San Francisco REG090001 SFMTA Tenderloin Safe Routes to School CMAQ SRTSL-6328051 6/26/2020 ($87,038)

San Francisco SF-110037 SFMTA
Throughout City And County Of San Francisco Bicycle 

Sharing Pilot
Other-Federal VPPL-6328054 10/10/2019 ($724,389)

San Francisco SF-130015 SFMTA Mansell Corridor Complete Streets STP STPL-6328066 3/19/2020 ($43,433)

San Francisco SF-160022 SFMTA Twin Peaks Connectivity Planning STP STPL-6328072 2/28/2020 ($14,220)

San Francisco SF-160022 SFMTA Twin Peaks Connectivity Planning STP STPL-6328072 4/8/2020 ($1)

San Francisco VAR-110007 SFMTA South Van Ness Signals (HSIP6-04-014) HSIP HSIPL-6328069 3/26/2020 ($209,075)

San Francisco 044A5102/9S State-Managed
In SF On I-280 @ Pm 5.2-6.0, Bridge #34-0046 Replace 

Bridge Hinges (TC)
HBP BHIM-2801130 11/25/2019 ($209,715)

San Francisco SF-991030 State-Managed US 101 Doyle Drive Replacement STP NH-X075046 9/11/2020 $15,000,000
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San Francisco SF-991030 State-Managed
On SR: 101. In San Francisco Route 101 PM 8.3 To 9.8 

Presidio Pkwy-Phase II Concessionaire Pmts P3 (TC)
NHPP NH-X075041 9/23/2020 $15,629,638

San Francisco VAR170006 State-Managed

On SR: 1. City And County Of San Francisco At The 

General Douglas Macarthur Tunnel Remove And 

Replace Lights With LED, And Upgrade Lighting System.

NHPP NH-P001665 3/23/2020 $3,578,300

San Francisco VAR170007 State-Managed

On SR: 101, 280. In The City And County Of San 

Francisco, San Mateo And Santa Clara Counties At 

Various Locations. Mvp And Pave Gore Area.

NHPP NH-000C497 2/26/2020 $3,567,400

San Francisco VAR170010 State-Managed
On SR: 101. The City And County Of San Francisco At 

Alemany Circle Undercrossing Replace Bridge Deck
HBP NH-Q101366 9/18/2020 $12,265,254

San Mateo VAR170002 Brisbane Guadalupe Canyon Pkwy Safety Improvements HSIP HSIPL-5376015 3/26/2020 $108,234

San Mateo SM-170020 Burlingame Burlingame: Broadway PDA Lighting Improvements CMAQ -5171023 6/24/2020 $720,000

San Mateo SM-170021 Burlingame Burlingame Street Resurfacing STP STPL-5171024 3/5/2020 $571,000

San Mateo REG090003 Caltrans

On SR: 84, 880. In Alameda Co. In The City Of Fremont I-

880 Auto Mall Pkwy To Mowry Ave; Also In City Of 

Newark SR-84 From Thornton Ave To Newark Blvd.

CMAQ CML-6204130 6/11/2020 $962,856

San Mateo SM-110047 Caltrans SR92/El Camino Real (SR82) Ramp Modifications EARMARK HP21L-6204106 8/11/2020 $623,425 $217,000

San Mateo SM170022 Colma Colma - Mission Road Bike/Ped Improvements CMAQ CML-5264006 2/12/2020 $625,000

San Mateo SM-150012 Daly City Daly City Central Corridor Bike/Ped Safety ATP-FED ATPL-5196040 7/2/2020 $1,719,000

San Mateo SM-170023 Daly City Daly City Street Resurfacing and Slurry Seal STP STPL-5196042 1/2/2020 $1,310,000

San Mateo SM-170024 East Palo Alto East Palo Alto Citywide Street Resurfacing STP STPL-5438018 3/5/2020 $416,000

San Mateo VAR110012 East Palo Alto EPA Safe Routes to Schools - Cycle 3 CMAQ SRTSL-5438013 1/28/2020 ($27,899)

San Mateo SM-170025 Foster City Foster City - Pavement Rehabilitation STP STPL-5409017 11/19/2019 $441,000

San Mateo SM-170027 Menlo Park Menlo Park-Santa Cruz Avenue & Middle Avenue Rehab STP STPL-5273026 1/21/2020 $647,000

San Mateo SM-170028 Millbrae Millbrae Street Rehabilitation STP STPL-5299016 3/5/2020 $387,000

San Mateo SM-190004 MTC FPP: US 101 Adaptive Ramp Metering CMAQ CMLNI-6084254 11/26/2019 $2,500,000

San Mateo SM-170029 Pacifica Pacifica - Palmetto Sidewalk Extension CMAQ CML-5350023 11/8/2019 $330,000

San Mateo SM-110065 Redwood City Middlefield Rd and Woodside Rd Intersection 

Improvements
CMAQ CML-5029031 2/19/2020 ($0)

San Mateo SM-150003 Redwood City Redwood City Dwntwn Transit Area Improvments-

Streetcar

STP STP-5029034 6/5/2020 ($555)

San Mateo SM-170032 Redwood City Redwood City Pavement Preservation STP STPL-5029036 1/31/2020 $1,266,000

San Mateo SM-170033 San Bruno Huntington/San Antonio Street Rehabilitation STP STPL-5226024 3/26/2020 $673,000

San Mateo SM-090008 San Carlos US101/Holly St I/C Mod and Bike/Ped Overcrossing CMAQ ATPCML-5267026 12/27/2019 ($1,000,000)

San Mateo SM-170034 San Carlos Ped Enhancements Arroyo/Cedar & Hemlock/Orange CMAQ CML-5267022 1/16/2020 $500,000

San Mateo SM-170035 San Carlos Cedar and Brittan Ave Pavement Rehab STP STPL-5267023 1/16/2020 $575,000

San Mateo SM-150016 San Mateo San Mateo Downtown Parking Tech Implementation CMAQ CML-5102048 1/31/2020 ($243,643)

San Mateo SM-170012 San Mateo County Canada Road and Edgewood Road Resurfacing STP STPL-5935078 1/8/2020 ($45,874)

San Mateo SM-170012 San Mateo County Canada Road and Edgewood Road Resurfacing STP STPL-5935078 3/17/2020 ($0)

San Mateo SM-170036 South San Francisco SSF Pavement Rehabilitation STP STPL-5177042 2/12/2020 $1,027,000

San Mateo VAR170002 South San Francisco Spruce/Commercial Aves Traffic Signal Project HSIP HSIPL-5177041 12/12/2019 $444,000

San Mateo VAR170012 South San Francisco

7 Bridges On Colma Creek And San Bruno Chanel: Bridge 

Numbers:35C0021, 35C0031, 35C0047, 35C0078, 

35C0079, 35C0101, 35C0164 

HBP BPMP-5177039 11/19/2019 $115,089

San Mateo 0016000021L State-Managed

City Of Redwood City @ Broadway & Caltrain Xing 

Grade Crossing Hazard Eliminatio Grade Crossing Hazard 

Elimination (TC)
Other-Federal STPLR-7500231 9/3/2020 ($33,008)

San Mateo 0016000054L State-Managed
City Of Redwood City @ Main St & Caltrain Xing Grade 

Crossing Hazard Elimination (TC)
Other-Federal STPLR-7500236 3/19/2020 ($70,760)

San Mateo 0016000055L State-Managed
City Of Redwood City @ Whipple & Caltrain Xing Grade 

Crossing Hazard Elimination (TC)
Other-Federal STPLR-7500237 4/13/2020 ($12,222)

San Mateo 0414000502S State-Managed
San Mateo Co, In Daly City, At Clarinada Ave Emergency 

Relief- Repair Slip Out
ER ER-27C8001 6/22/2020 ($5,924)
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San Mateo 0415000198S State-Managed

San Mateo Co, In So San Francisco, Fr Oyster Pt Blvd To 

San Francisco Co Line Emergency Relief- Repair 

Pavement & Drainage System

ER ER-27C5001 6/23/2020 $54,066

San Mateo 0417000272S State-Managed
On SR: 84. In San Mateo County, Near Sky Londa, At 

Grandview Drive Construct Soldier Pile Tile-Back Wall
ER ER-31SN001 7/2/2020 $6,916,700

San Mateo 0417000279S State-Managed
On SR: 35. In San Mateo County, Near Sky Londa, At 0.1 

Mile North Of Bear Creek Rd. Construct Soldier Pile Wall
ER ER-31SM001 7/9/2020 $1,916,300

San Mateo 0417000314S State-Managed
On SR: 35. In San Mateo County, Near Skylonda, At 0.1 

Mile North Of Chapman Rd Construct Soldier Pile Tie-

Back Wall

ER ER-31SL001 7/9/2020 $4,237,800

San Mateo 0417000405S State-Managed

On SR: 1. In San Mateo County, Near Pescadero, From 

Pescadero Creek Rd To 1.6 Miles North Of Pescadero 

Creek Rd Construct Gabion Wall, Rsp, And Sheet Pile 

Wall

ER ER-31TA001 8/28/2020 $198,067

San Mateo SM-130030 State-Managed

On SR: 82. Grand Blvd Initiative Complete Streets 

Program  Construct Median Landscaping And Other 

Sustainable/Green Streetscape Features.

NHPP NH-P082028 2/24/2020 $1,991,000

San Mateo VAR110004 State-Managed

On SR: 101. Near Palo Alto From Santa Clara County 

Oline To 0.4 Mile South Of San Bruno Ave At Various 

Locations. Construct Roadside Paving And Relocate 

Facilities (TC)

NHPP NH-Q101296 4/9/2020 ($413,018)

San Mateo VAR110004 State-Managed
In San Mateo County At Various Locations Replace 

Metal Beam Guardrail W/Concrete Guardrail
HSIP HSNHPG-X081028 1/2/2020 ($128,667)

San Mateo VAR110005 State-Managed
On SR 84 In The City Of Woodside At The SR 84 And I-

280 Separation Repair Washout And Construct Secant 

Wall (TC)

NHPP NHP-P084044 1/16/2020 ($939,600)

San Mateo VAR110044 State-Managed
On SR: 280. In The City Of San Bruno, On Rte 280 At The 

Sneath Lane Overcrossing Seismic Retrofit (TC)
NHPP NHPI-2801137 6/15/2020 ($348,059)

San Mateo VAR170004 State-Managed

On SR: 35, 109. San Mateo County On Rte 35 From 2 

Miles South Of Junction Rte 92 To Rte 92 And In Menlo 

Park On Rte 109 From Notre Dame Ave To Rte 84 

STP ST-X081031 1/9/2020 ($335,548)

San Mateo VAR170006 State-Managed

On SR: 1. San Mateo / Santa Cruz County Line To 0.1 

Mile South Of Bean Hollow Rd Cold Plane AC , Place 

Rhma; And Cold In Place Recycling (Foamed AC)

NHPP NH-P001671 9/9/2020 $9,342,500

San Mateo VAR170009 State-Managed

On SR: 84, 280. San Mateo County Near La Honda On 

Rte 84 From 0.1 Mile East Of Hildebrand Rd To 0.2 Mile 

East Of La Honda Creek Bridge And On Rte 280 From 0.3 

Mile North. 

NHPP NH-X081033 9/16/2020 $1,855,200

San Mateo VAR170017 State-Managed

City Of San Mateo At 4th Ave And The Peninsula 

Corridor Joint Powers Board, California Section 130 

Grade Crossing Improvement Project. 

Other-Federal STPLR-7500281 9/17/2020 $1,770,000

San Mateo VAR170017 State-Managed

In The City San Mateo, Caltrain Railroad Grade Crossing 

At 5th Ave In The County Of San Mateo Highway-

Railroad Grade Crossing Safety Improvements

Other-Federal STPLR-7500280 5/11/2020 $1,200,000

San Mateo State-Managed
City Of Redwood City @ Whipple & Caltrain Xing Grade 

Crossing Hazard Elimination (TC)
Other-Federal STPLR-7500237 4/13/2020 ($463)

San Mateo SM-170037 Woodside Road Rehabilitation - Town of Woodside STP STPL-5333019 12/2/2019 $242,000

Santa Clara SCL170037 Cupertino Cupertino Pavement Maintenance Phase 2 STP STPL-5318031 3/17/2020 $769,000

Santa Clara VAR170002 Cupertino Homestead/ De Anza TS Safety Improvement H9-04-011 HSIP HSIPL-5318030 10/17/2019 $31,000 $182,300

Santa Clara VAR170012 Gilroy

6 Bridges In Gilroy 37C0271, 37C0320, 37C0321, 

37C0339, 37C0352, And 37C0363. Bridge Preventive 

Maintenance Program (BPMP)

HBP BPMP-5034026 12/10/2019 $97,383

Santa Clara SCL170039 Milpitas Street Resurfacing 2020 & 2021 STP STPL-5314011 2/13/2020 $1,030,642 $2,978,358

Santa Clara SCL170040 Mountain View West Middlefield Road Improvements STP STPL-5124035 12/12/2019 $1,136,000

Santa Clara VAR170002 Mountain View Intersection improvements to Shoreline and Villa HSIP HSIPL-5124034 11/19/2019 $400,725

Santa Clara SCL170001 MTC Regional Planning Activities and PPM - Santa Clara STP STPL-6084206 12/2/2019 ($1,200,000)

Santa Clara SCL130041 Palo Alto Adobe Creek/ Highway 101 Bicycle Pedestrian Bridge CMAQ CML-5100027 11/19/2019 $110,955
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Santa Clara SCL170041 Palo Alto Palo Alto Street Resurfacing STP STPL-5100028 12/2/2019 $1,009,000

Santa Clara VAR170002 Palo Alto Page Mill Road Safety Project H8-04-019 HSIP HSIPL-5100029 4/15/2020 $946,170

Santa Clara 04924688L San Jose Coyote Creek Trail (Hwy 237-Story Rd) EARMARK HPLUL-5005087 3/24/2020 ($367,517)

Santa Clara SCL110034 San Jose San Jose - San Carlos Multimodal Phase 2 STP STPCML-5005104 11/19/2019 ($103,588)

Santa Clara SCL110034 San Jose San Jose - San Carlos Multimodal Phase 2 CMAQ STPCML-5005104 11/19/2019 ($326,700)

Santa Clara SCL130004 San Jose San Jose - Better Bikeways CMAQ CML-5005160 10/25/2019 $908,132

Santa Clara SCL130006 San Jose San Jose Citywide SRTS Program CMAQ CML-5005133 1/16/2020 ($310,804)

Santa Clara SCL130007 San Jose Jackson Ave Bicycle and Pedestrian Improvements CMAQ CML-5005125 11/19/2019 ($29,743)

Santa Clara SCL130010 San Jose San Jose Pedestrian Oriented Traffic Signals CMAQ CML-5005127 10/10/2019 ($46)

Santa Clara SCL130010 San Jose San Jose Pedestrian Oriented Traffic Signals CMAQ CML-5005143 11/19/2019 ($1,095)

Santa Clara SCL130011 San Jose St. John Street Multi-Modal Improvements - Phase 1 STP RPSTPL-5005132 11/1/2019 ($0)

Santa Clara SCL170044 San Jose San Jose Pavement Maintenance STP STPL-5005163 9/16/2020 $2,483,076 $14,159,062

Santa Clara VAR110007 San Jose North First Street Bicycle Lane Improvements HSIP HSIPL-5005123 3/24/2020 ($101,945)

Santa Clara VAR170002 San Jose McLaughlin Ave Safety Elements HSIP7-04-022 HSIP HSIPL-5005157 12/20/2019 $2,513,970

Santa Clara VAR170002 San Jose White Road Safety Elements H8-04-022 HSIP HSIPL-5005150 1/2/2020 $1,005,030

Santa Clara VAR170002 San Jose Senter Road Safety Elements H8-04-021 HSIP HSIPL-5005149 1/8/2020 $2,959,110

Santa Clara SCL170042 Santa Clara Santa Clara Streets and Roads Preservation STP STPL-5019034 1/3/2020 $2,356,000

Santa Clara SCL110108 Santa Clara County

San Antonio Valley Rd Over Isabel Creek (Br #37C0089), 

Unincorporated Santa Clara Co. Environmental 

Mitigation, Planting, Monitoring, Maintenance And 

Reporting.

HBP BRLO-5937215 12/11/2019 $1,082,954

Santa Clara SCL110121 Santa Clara County East San Jose Pedestrian Improvements CMAQ CML-5937191 11/1/2019 ($263,326)

Santa Clara SCL170019 Santa Clara County Uvas Road Pavement Rehabilitation STP STPL-5937219 2/18/2020 $1,561,000

Santa Clara SCL170032 Santa Clara County McKean Rd Pavement Rehabilitation STP STPL-5937220 4/15/2020 $1,056,446

Santa Clara SCL170033 Santa Clara County Capitol Expressway Pavement Rehabilitation STP STPL-5937218 4/20/2020 $4,800,000

Santa Clara VAR110045 Santa Clara County Bridge #37C0182 Central Expwy over Wolfe Rd HBP BPMP-5937159 10/10/2019 ($9,301)

Santa Clara VAR110045 Santa Clara County
Central Expressway / Wolfe Rd, Bridge 37C0182 Bridge 

Preventive Maintenance
HBP BPMP-5937159 10/10/2019 ($0)

Santa Clara VAR110045 Santa Clara County Bridge #37C0095 Uvas Rd over Little Uvas Creek HBP BRLO-5937124 12/10/2019 $362,973

Santa Clara VAR170012 Santa Clara County Bridge #37C0172 New Ave over Red Fox Creek STP BRLO-5937182 12/11/2019 $1,100,000

Santa Clara VAR991007 Santa Clara County
Uvas Rd/Uvas Creek, Bridge 37C0093 Environmental 

Mitigation For Replacement Project
HBP BRLS-5937169 7/26/2020 ($0)

Santa Clara SCL130026 Saratoga Prospect Rd Complete Streets CMAQ CML-5332022 3/5/2020 $1,075,000

Santa Clara 0417000290S State-Managed

On SR: 9. In Santa Clara Co., Near Saratoga, From The 

Santa Cruz County Line To Sanborn Road. Emergency 

Relief - Emergency Opening Storm Damage Repairs.

ER ER-31SY001 7/26/2020 $6,182,000

Santa Clara 0417000335S State-Managed

On SR: 130. In Santa Clara County, Near San Jose, At 2.0 

Miles West Of Quimby Rd Construct Tie-Back Wall And 

Sheet Pile Wall

ER ER-31T1001 7/26/2020 $1,993,000

Santa Clara 0419000183L State-Managed
Bailey Ave In San Jose Between Monterey Rd And Santa 

Teresa Blvd Repair Ac Pavement Surface And Related 

Work

ER ER-32L0541 11/26/2019 $427,564

Santa Clara 043A4004S State-Managed
In SCL Co From Holstien Creek Bridge To 1.7 Km East Of 

Holstien Creek Bridge Construct Left Turn Pocket (TC)
NHS NSNH-P152075 1/8/2020 $38,651

Santa Clara VAR110001 State-Managed

On SR: 17. In Santa Clara County On SR 17 In Los Gatos 

At 0.1 Mile North Of Blossom Hill Rd Overcrossing. 

Install Weigh-In-Motion System (TC)

NHPP NHP-P017111 1/28/2020 ($347,874)

Santa Clara VAR110003 State-Managed
In Cupertino, From Tantau Ave Overcrossing To Foothill 

Expressway Rehabilitate Pavement/Curb Ramps (TC)
NHS NHPI-2801143 3/26/2020 $40,467

Santa Clara VAR110003 State-Managed
In Cupertino, From Tantau Ave Overcrossing To Foothill 

Expressway Rehabilitate Pavement/Curb Ramps (TC)
NHPP NHPI-2801143 10/10/2019 ($918,681)

Santa Clara VAR110003 State-Managed

On SR: 101. In Morgan Hill And San Jose From E. Dunne 

Ave To 0.6 Mi N/O Silicon Valley Blvd Pavement 

Rehabilitation (TC)

NHPP NHP-Q101283 12/9/2019 ($3,310,507)
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Santa Clara VAR110003 State-Managed
In The City Of Gilroy On SR 152 From SR 101 To SR 156 

Pavement Preservation Project (TC)
STP NHP-P152083 12/9/2019 $77,801

Santa Clara VAR110004 State-Managed

Sunnyvale @ Var Locations (0.5 Mile W/O Lawrence 

Expwy To 0.7 Mile E/O SR 82/85 Drainage Improvement 

Project (TC)

HSIP HSNHP-P082025 10/25/2019 ($1,108,058)

Santa Clara VAR110004 State-Managed

Sunnyvale @ Var Locations (0.5 Mile W/O Lawrence 

Expwy To 0.7 Mile E/O SR 82/85) Drainage Improvement 

Project (TC)

HSIP HSNHP-P082025 4/20/2020 ($67,826)

Santa Clara VAR110004 State-Managed

On SR: 152. Near Gilroy At Rte 152/Frazier Lake Rd 

Intersection. Construct Right Turn Lane And Install 

Traffic Signal

HSIP HSNHPG-P152087 12/3/2019 ($1,145,662)

Santa Clara VAR110004 State-Managed

Santa Clara County In And Near Gilroy At Various 

Locations From 1.1 Miles East Of Watsonville Rd To 

Install Rumble Strip And Pavement Deliniations

HSIP HSNHG-P152092 3/26/2020 ($209,087)

Santa Clara VAR110005 State-Managed

In Santa Clara County Near San Jose From 0.1 Mile East 

Of Crothers Rd To 0.06 Mile West Of Clayton Rd. 

Construct Retaining Wall (TC)

NHS ST-P130004 3/26/2020 $9,352

Santa Clara VAR110005 State-Managed
On SR: 9. In Saratoga 0.84 Mile West Of Sanborn Rd 

Storm Damage Repair/Tie-Back Wall (TC)
STP STP-S009018 9/17/2020 $108,920

Santa Clara VAR110005 State-Managed
On SR: 9. In Santa Clara County Near Saratoga, 0.3 Miles 

South Of Sanborn Rd On SR 9. Construct Retaining Wall 

(TC)

STP ST-P009023 3/26/2020 ($328,826)

Santa Clara VAR170004 State-Managed

On State Route: 87. Santa Clara County In San Jose From 

Route 87/880 Separation To Route N87-N101 / 101 

Connector Separation.

NHPP NH-P087033 6/5/2020 $3,153,900

Santa Clara VAR170004 State-Managed

On SR: 130. Santa Clara County In And Near San Jose 

From White Rd To 1.0 Miles East Of Three Springs Rd 

Cold Plane Asphalt Concrete Pavement And RHMA-G 

Overlay

STP ST-P130005 12/9/2019 $3,809,600

Santa Clara VAR170007 State-Managed

Santa Clara County Near Girlroy At Various Locations 

From 0.1 Mile West Of Pole Line Rd To 0.2 Mile West Of 

Burchell Rd Construct Highway Planting And Unlined 

Ditch (TC)

HSIP HSST-P152095 5/5/2020 $1,835,900

Santa Clara VAR170007 State-Managed
On SR: 280. Los Altos Hills At El Monte Rd 

Undercrossing. Realign Northbound Off-Ramp (TC)
HSIP HSIM-2801147 6/5/2020 ($29,623)

Santa Clara VAR170008 State-Managed

In Santa Clara County In Saratoga On Rte 9 North Of 

Pierce Rd (Pm 5.97) Install Rock Slope Protection And 

Replace Culvert

ER ER-29S6005 8/26/2020 $42,400

Santa Clara VAR170008 State-Managed

In Santa Clara County, Near Gilroy, At Sargent Bridge 

And Overhead No. 39-0006L. Inject Foundation Grout, 

Construct Rock Slope Protection, And Install Drainage 

System.

ER ER-27F3002 1/22/2020 $123,057

Santa Clara VAR170008 State-Managed

Near Gilroy, At Sargent Bridge And Overhead No. 39-

0006L. Permanent Restoration Of Roadway Settlement 

And Southern Abutment Wingwall Movement.

ER ER-27E9005 1/29/2020 $796,770

Santa Clara VAR170012 Sunnyvale Bridge No. 37C0765 Fair Oaks Ave Over Caltrain, UP HBP BRLS-5213039 11/19/2019 $16,559,098

Santa Clara SCL070002 VTA I-880/I-280/Stevens Creek I/C Improvements EARMARK HPLUL-6264030 10/30/2019 ($268,098)

Solano VAR170002 Benicia E. 5th St/Vecino St Pedestrian Improvements HSIP HSIPL-5003030 10/25/2019 $122,103

Solano VAR170002 Benicia Military West/West 7th St Intersection Improvement HSIP HSIPL-5003029 12/9/2019 $93,850

Solano SOL130013 Dixon West A Street Preservation STP STPL-5056019 11/19/2019 ($72,076)

Solano SOL170006 Fairfield East Tabor Tolenas SR2S Sidewalk Gap Closure ATP-FED ATPL-5132047 8/6/2020 $172,000 $1,612,000

Solano VAR170002 Rio Vista Rio Vista: H9-04-026 Pedestrian Crossings HSIP HSIPL-5099015 10/18/2019 $44,500 $204,600

Solano SOL070012 Solano County Cordelia Hills Sky Valley EARMARK HPLUL-5923094 7/8/2020 ($427,693)
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Solano SOL170016 Solano County

Suisun Valley Rd, Abernathy Rd., Mankas Corners Rd., 

Rockville Rd.(Non-Participating) Construct 4.6 Miles And 

1.94 Miles (Non-Participating) Of  6 Foot Class 2 Bike 

Lanes

STP STPL-5923123 11/26/2019 $132,000 $3,297,000

Solano VAR170002 Solano County Guardrail Repair and Installation HSIP8-04-028 HSIP HSIPL-5923118 11/19/2019 $435,900

Solano VAR991007 Solano County Pleasants Valley Road Bridge (23C0096) HBP BRLS-5923096 12/10/2019 ($442,650)

Solano SOL110019 STA Solano Safe Routes to School Program CMAQ CML-6249036 2/12/2020 $1,209,000

Solano 0415000072S State-Managed
In Solano Co, In Vallejo, From Walnut Ave To Mare 

Island Channel Emergency Relief - Earthquake Damage
ER ER-25E4001 11/25/2019 ($28,767)

Solano 0417000273S State-Managed
On SR: 113. In Solano County, Near Dixon, At 1.5 Miles 

North Of Creed Rd Reconstruct Culvert And Roadway
ER ER-31SP001 7/2/2020 $1,170,800

Solano 0417000274S State-Managed

On SR: 128. In Solano County, Near Winters, From 0.2 

Mile To 0.3 Nuke West If The Yolo County Line Rock 

Blasting, Rock Scaling, Repair AC Pavement

ER ER-31SZ001 7/26/2020 $812,000

Solano 0417000533S State-Managed
On SR: 220. In Solano County, At Ryer Island, At 0.9 Mile 

West Of East Ryer Rd Construct Shoulder Backing
ER ER-31SQ001 7/16/2020 $414,200

Solano 0418000139S State-Managed

Washout Causing Drainage Inlet To Plug, Resulting In 

Flooding Of Frontage Road Along SB Rte 505, Near 

Offramp To Allendale Rd, In Allendale, Solano County.

ER ER-31TG005 9/16/2020 $290,200

Solano 0418000145L State-Managed

Shiloh Rd At 3.72 Miles South Of SR 12. Emergency 

Opening (EO), Road Closure, Install Barricades, Signage, 

K-Rails, And Detour.

ER ER-32L0441 10/23/2019 $394,046

Solano 0418000157L State-Managed
West 7th St At Carolina Dr Repair Erosion Of Creek Be 

And Undermining Of Sidewalk.
ER ER-32L0450 2/19/2020 $345,659

Solano 0418000162L State-Managed
Lake Herman Rd From East 2nd St To 200Ft West Of East 

2nd St Slope Failure Repair.
ER ER-32L0449 4/22/2020 $368,075

Solano 0418000163L State-Managed At 5300 East 2nd St. Slope Failure Repair. ER ER-32L0451 4/22/2020 $116,256

Solano SOL070020 State-Managed

I-80/I-680/Rte 12 Interchange Project Improve I-80/I-

680/Rte 12 Interchange, Including Connecting I-80 To SR 

12W, I-680 NB To SR 12W (Jameson Canyon)

NHPP IM-X095034 9/24/2020 $8,241,300

Solano VAR110003 State-Managed
On SR: 680. In Solano County, From Rte 780 To 80 

Rehabilitate Pavement (TC)
NHPP NHPI-6801073 12/23/2019 ($3,442,780)

Solano VAR110004 State-Managed
On SR: 29. In Solano County, On Rte 29, At Various 

Locations. Install Crosswalk Safety Enhancements. (TC)
HSIP HSNH-P029124 6/9/2020 ($561,803)

Solano VAR110044 State-Managed

I-80/I-680/Rte 12 Interchange Project Improve I-80/I-

680/Rte 12 Interchange, Including Connecting I-80 To SR 

12W, I-680 NB To SR 12W (Jameson Canyon)

NHPP IM-7802369 6/11/2020 ($905,326)

Solano VAR170007 State-Managed

Solano County Near Rio Vista On Rte 12 From 0.2 Mile 

West To 0.2 Mile East Of Rte 113 And On Rte 113 From 

Rte 12 To 0.2 Mile North Of Rte 12 Install Single Lane 

Roundabout

HSIP HSNHG-X095032 5/8/2020 $6,264,000

Solano SOL170012 Vacaville Vacaville - Pavement Preservation STP STPL-5094068 1/8/2020 $1,193,000

Solano VAR170002 Vacaville H9-04-036 Vacaville Ped Crossing Enhancements HSIP HSIPL-5094072 4/30/2020 $184,700

Solano VAR170012 Vacaville Buck Ave Over Alamo Creek Bridge Replacement HBP BRLS-5094066 12/12/2019 $101,420

Solano VAR170012 Vacaville
In Solano County: Aldridge Road Over Putah Creek 

Bridge 23C0236 Bridge Replacement.(Tc)
HBP BRLO-5094065 12/10/2019 $30,000

Solano VAR110045 Vallejo Bridge - Mare Island Causeway West Approach HBP BRLS-5030054 6/29/2020 ($0)

Solano VAR110045 Vallejo Bridge - Mare Island Causeway West Approach HBP BRLS-5030054 1/21/2020 ($7,009)

Solano VAR170012 Vallejo Sacramento Street Bridge (23C0152) HBP STPLZ-5030056 3/19/2020 $6,876,126

Sonoma SON110054 Healdsburg Healdsburg Pedestrian Safety and Access Improvmnts CMAQ CML-5027019 10/10/2019 ($980)

Sonoma VAR110045 Healdsburg
Healdsburg Ave. Bridge Over The Russian River 20C0065 

Bridge Rehabilitation
HBP BRLS-5027010 10/31/2019 ($23,130)

Sonoma VAR170002 Petaluma H9-04-023-Various Intersection Safety Improvements HSIP HSIPL-5022062 9/9/2020 $230,900

Sonoma VAR170002 Petaluma H9-04-024 Various Safety Imps- Petaluma Blvd North HSIP HSIPL-5022063 9/9/2020 $356,100
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Sonoma SON170016 Rohnert Park Rohnert Park Various Streets Rehabilitation STP STPL-5379022 3/26/2020 $1,035,000

Sonoma SON150010 SCTA Santa Rosa Car Share CMAQ CMLNI-6364018 3/17/2020 ($60,743)

Sonoma SON130004 Sebastopol Sebastopol Various Streets and Roads Preservation STP STPL-5123015 3/5/2020 ($64,656)

Sonoma SON110050 Sonoma County Central Sonoma Valley Trail CMAQ CML-5920142 1/8/2020 ($1)

Sonoma SON170010 Sonoma County Sonoma County - River Road Pavement Rehab STP STPL-5920167 3/11/2020 $3,264,000

Sonoma SON170013 Sonoma County Rehabilitaiton of Various Roads in Sonoma County STP STPL-5920166 9/9/2020 $2,600,000

Sonoma SON170014 Sonoma County Crocker Bridge Bike and Pedestrian Passage STP STPL-5920175 1/21/2020 $664,000 $2,741,000

Sonoma VAR170012 Sonoma County
Sonoma Creek Br. @ Boyes Blvd (Br.20C-0262) . Bridge 

Replacement
HBP STPLZ-5920059 8/31/2020 $1,229,020

Sonoma VAR170012 Sonoma County
Wohler Rd. At Markwest Cr. Br # 20-0139 Replace 

Bridge, Local Seismic (TC)
STP STPLZ-5920056 5/14/2020 $6,659,000

Sonoma 0415000062S State-Managed
On SR: 121. In Napa County, Near Napa At Cuttings 

Wharf Road Emergency Relief - Earthquake Damage
ER ER-25E0001 9/2/2020 $1,501

Sonoma 0415000243S State-Managed
Sonoma Co, In Geyserville, At 0.9 Mi N Of Geyserville 

Ave Emergency Relief- Construct Rsp
ER ER-27D2001 7/20/2020 $46,415

Sonoma 0416000315S State-Managed
In Sonoma Co., Near Jenner, At 0.4 Mi. North Of Calle 

Del Sol. Emergency Relief - Repair Wash Out.
ER ER-29R7001 8/11/2020 ($1,047,055)

Sonoma 0417000292S State-Managed

On SR: 116. In Sonoma County, Near Schellville, At 0.1 

Mile East Of County Dump Rd Construct Geosynthetic 

Reinforced Embankment, Replace Culvert.

ER ER-31T3001 7/31/2020 $719,600

Sonoma 0417000381S State-Managed

On SR: 116. In Sonoma County, Near Petaluma, From 

0.6 Mile To 0.9 Mile East Of Lakeville Highway. 

Reconstruct Embankment With Lightweight Fill.

ER ER-31T2001 7/31/2020 $1,719,200

Sonoma 0418000272L State-Managed

Fitch Mountain Rd Mud Flow Slip Out Over Road, Down 

Trees And Road Settlement, Damage To Base And 

Pavement Closing Two Lanes Due To Winter Storms.

ER ER-32L0502 10/15/2019 $267,466

Sonoma 0418000273L State-Managed

Calistoga Rd Slope Erosion Slip Out Adjacent To Creek, 

Road Damage To Asphalt And Road Base And Support 

Slope Due To Winter Storms.

ER ER-32L0503 10/15/2019 $21,565

Sonoma 0420000056L State-Managed

Petrified Forest Road; Steward Point-Skags Spring Road; 

Westside Road Eo Works: Trees Down In Roadway, 

Earth Slip Out To Road Blocking Traffic Lane

ER ER-32L0565 12/9/2019 $97,792

Sonoma 04245402/9S State-Managed SON 101 Fr Rt 12 To Steele Lane Widen Freeway To 6 

Lanes
NHS NH-Q101065 6/1/2020 $410,138

Sonoma 042S9414S State-Managed
On SR: 128. Sonoma Co-Rte 128,Pm 5.4 At Russian River 

Br. Landscape Mitigation
ER ER-43J1003 9/2/2020 $174,301

Sonoma 044A8704S State-Managed
Near Kellog At Maacama Crk And Redwood Crk Br 

Bridge Replacement
HBP BRSTP-P128044 11/26/2019 ($12,773)

Sonoma MTC050011 State-Managed

City Of Cotati From 0.5 Mile E/O Stony Point Rd To 0.2 

Mile W/O Alder Ave Left Turn Channelization At 

Madrone Ave (TC)

HSIP ACHSSTP-P116045 12/3/2019 $88,818

Sonoma SON110001 State-Managed
On SR: 101. In The City Of Santa Rosa At College Ave 

Undercrossing Major Widening Project (TC) NHPP NHP-Q101236 3/23/2020 ($199,264)

Sonoma VAR110003 State-Managed
Near Bodega Bay, From Marin/Sonoma County Line To 

0.8 Mile North Of Bay Hill Rd. Rehabilitate Pavement 

(TC)

STP STP-P001597 12/3/2019 $43,010

Sonoma VAR110005 State-Managed
Near Guerneville, East Of Mays Canyon Rd. Construct 

Soldier Pile Wall. (TC)
STP STP-P116048 1/8/2020 $37,809

Sonoma VAR170005 State-Managed

On SR: 37. Sonoma County Near Novato At 0.6 Miles 

East Of Lakeville Highway Replace 300 Feet Of 

Pavement With Concrete; Pavement And Install Scales 

In 4 Lanes

NHPP NH-P037216 6/1/2020 $2,364,400
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Sonoma VAR170008 State-Managed

On SR: 1. Sonoma County Near Jenner At 0.1 Mile South 

Of Russian Gulch Bridge. Construct Retaining Wall, 

Drainage System, And Rock Slope Protection.
STP ST-P001648 10/23/2019 $4,043,200

Sonoma VAR170009 State-Managed

On SR: 116. In Sebastopol From Keating Ave To Willow 

St; Also From Mckinley St To Joe Rodora Trail. Upgrade 

Curb Ramps, Driveways And Sidewalks (TC)

NHPP NH-P116049 2/28/2020 ($636,000)

Total Obligations: $448,992,172
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Alameda ALA170059 AC Transit San Pablo and Telegraph Ave Rapid Bus Upgrades CA-2020-225 CMAQ* 9/8/2020 $3,881,319

Alameda ALA190023 AC Transit AC Transit: COVID-19 Emergency Transit Operations CA-2020-115 5307 6/20/2020 $80,366,395

Alameda ALA190023 AC Transit AC Transit: COVID-19 Emergency Transit Operations CA-2020-115-01 5307 8/28/2020 $33,793,809

Alameda ALA170048 ACE ACE Fixed Guideway (Capital Lease) CA-2020-077 5337 5/21/2020 $1,490,000 $2,212,500

Alameda ALA170079 ACE ACE: Railcar Midlife Overhaul CA-2020-010 5307 1/10/2020 $104,211 $7,367,932

Alameda ALA170079 ACE ACE: Railcar Midlife Overhaul CA-2020-010 5337 1/10/2020 $6,055,789 $7,367,932

Alameda ALA190024 ACE ACE: COVID-19 Emergency Transit Operations CA-2020-097 5307 5/21/2020 $2,680,453

Alameda ALA190026 LAVTA LAVTA: COVID-19 Emergency Transit Operations CA-2020-078 5307 6/2/2020 $3,501,369

Alameda ALA190026 LAVTA LAVTA: COVID-19 Emergency Transit Operations CA-2020-216 5307 8/18/2020 $3,317,752

Alameda ALA190027 Union City Transit Union City Transit: COVID-19 Emergency Transit Operations CA-2020-158 5307 8/12/2020 $922,560

Alameda ALA190027 Union City Transit Union City Transit: COVID-19 Emergency Transit Operations CA-2020-158-01 5307 8/14/2020 $1,023,851

Contra Costa CC-190013 CCCTA CCCTA: COVID-19 Emergency Transit Operations CA-2020-125 5307 6/16/2020 $7,067,680

Contra Costa CC-190013 CCCTA CCCTA: COVID-19 Emergency Transit Operations CA-2020-125-01 5307 8/18/2020 $4,745,001

Contra Costa CC-99T001 CCCTA CCCTA: ADA Paratransit Assistance CA-2020-233 5307 8/26/2020 $1,218,311

Contra Costa CC-190014 ECCTA ECCTA: COVID-19 Emergency Transit Operations CA-2020-074 5307 5/28/2020 $3,891,364 $279,851

Contra Costa CC-190014 ECCTA ECCTA: COVID-19 Emergency Transit Operations CA-2020-074-01 5307 8/24/2020 $3,853,423 $279,851

Contra Costa CC-170008 WCCTA WestCAT Replace (6) 2008 35ft Revenue Vehicles CA-2020-091 5307 5/22/2020 $2,745,360

Contra Costa CC-170009 WCCTA WestCAT: Purchase (6) Electronic Fareboxes CA-2020-091 5307 5/22/2020 $85,494

Contra Costa CC-190015 WCCTA WCCTA: COVID-19 Emergency Transit Operations CA-2020-075 5307 5/21/2020 $2,218,204

Contra Costa CC-190015 WCCTA WCCTA: COVID-19 Emergency Transit Operations CA-2020-075-01 5307 8/18/2020 $1,799,643

Contra Costa CC-990045 WCCTA WestCat: ADA Paratransit Operating Subsidy CA-2020-091 5307 5/22/2020 $248,845

Marin MRN190013 Marin Transit Marin Transit: COVID-19 Emergency Transit Operations CA-2020-094 5307 5/21/2020 $5,199,037 $1,039,772

Marin MRN190013 Marin Transit Marin Transit: COVID-19 Emergency Transit Operations CA-2020-094-01 5307 9/11/2020 $3,937,498 $1,039,772

Marin MRN110047 MCTD MCTD: ADA Paratransit Assistance CA-2020-148-01 5307 9/25/2020 $697,574

Marin MRN150011 MCTD MCTD - Replace Shuttle Vehicles CA-2020-148-01 5307 9/25/2020 $952,020

Marin MRN170007 MCTD MCTD - Replace Diesel Vehicles CA-2020-148-01 5307 9/25/2020 $697,000

Napa NAP030004 NVTA NVTA:  ADA Operating Assistance CA-2020-166 5307 7/20/2020 $70,704

Napa NAP090008 NVTA NVTA Equipment Replacement and Upgrades CA-2020-166 5339 7/20/2020 $214,207

Napa NAP190005 NVTA NVTA: COVID-19 Emergency Transit Operations CA-2020-111 5307 6/2/2020 $2,461,683 $240,051

Napa NAP190005 NVTA NVTA: COVID-19 Emergency Transit Operations CA-2020-111-01 5307 8/21/2020 $1,675,538 $240,051

Regional/Multi-County ALA090065 BART BART: Fare Collection Equipment CA-2020-086 5307 5/21/2020 $6,211,000

Regional/Multi-County ALA190025 BART BART: COVID-19 Emergency Transit Operations CA-2020-084 5307 5/19/2020 $251,637,050

Regional/Multi-County ALA190025 BART BART: COVID-19 Emergency Transit Operations CA-2020-084-01 5307 8/21/2020 $125,416,405

Regional/Multi-County BRT030004 BART BART Train Control Renovation CA-2020-086 5337 5/21/2020 $10,000,000

Regional/Multi-County BRT030005 BART BART: Traction Power System Renovation CA-2020-086 5337 5/21/2020 $10,000,000

Regional/Multi-County BRT97100B BART BART: Rail, Way and Structures Program CA-2020-086 5337 5/21/2020 $17,000,000

Regional/Multi-County BRT99T01B BART BART:ADA Paratransit Capital Accessibility Improve CA-2020-086 5307 5/21/2020 $865,835

Regional/Multi-County BRT99T01B BART BART:ADA Paratransit Capital Accessibility Improve CA-2020-086 5337 5/21/2020 $1,896,182

Regional/Multi-County REG090037 BART BART: Railcar Procurement Program CA-2020-086 5307 5/21/2020 $22,228,344 $722,334,219

Regional/Multi-County REG090037 BART BART: Railcar Procurement Program CA-2020-086 5337 5/21/2020 $23,238,892 $722,334,219

Regional/Multi-County REG090037 BART BART: Railcar Procurement Program CA-2020-217 CMAQ* 8/12/2020 $23,800,000 $722,334,219

Regional/Multi-County SM-050041 Caltrain Caltrain: Signal/Communication Rehab. & Upgrades CA-2020-133 5337 6/23/2020 $948,354

Regional/Multi-County SM-050041 Caltrain Caltrain: Signal/Communication Rehab. & Upgrades CA-2019-007-01 5337 11/27/2019 $819,309

Regional/Multi-County SM-190011 Caltrain Caltrain: COVID-19 Emergency Transit Operations CA-2020-065 5307 5/12/2020 $49,292,725

Regional/Multi-County SM-190011 Caltrain Caltrain: COVID-19 Emergency Transit Operations CA-2020-219 5307 8/19/2020 $15,344,609

Regional/Multi-County MRN150014 GGBHTD GGBHTD Ferry Major Components Rehab CA-2020-209 5307 8/18/2020 $2,200,000 $11,390,000

Regional/Multi-County MRN150014 GGBHTD GGBHTD Ferry Major Components Rehab CA-2020-260 FBP 9/18/2020 $676,044 $11,390,000

Regional/Multi-County MRN150015 GGBHTD GGBHTD Ferry Propulsion Systems Replacement CA-2020-260 FBP 9/18/2020 $1,325,546 $5,610,000

Regional/Multi-County MRN190001 GGBHTD Golden Gate Ferry: New Vessel CA-2020-209 5307 8/18/2020 $5,900,000 $22,000,499

Regional/Multi-County MRN190014 GGBHTD GGBHTD: COVID-19 Emergency Transit Operations CA-2020-092 5307 5/21/2020 $30,163,006

Regional/Multi-County MRN190014 GGBHTD GGBHTD: COVID-19 Emergency Transit Operations CA-2020-230 5307 8/28/2020 $21,417,456

Regional/Multi-County REG190001 MTC MTC: COVID-19 Emergency Transit Operations CA-2020-224 5307 8/18/2020 $12,844,194

Regional/Multi-County VAR170025 MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-129 5307 6/23/2020 $2,890,391

Regional/Multi-County VAR170025 MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-055 5307 5/6/2020 $179,803

Regional/Multi-County VAR170025 MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-129 5307 5/6/2020 $44,192

Regional/Multi-County VAR170025 MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-106 5307 5/28/2020 $275,000

Regional/Multi-County VAR170025 MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-006 5307 4/24/2020 $290,000

Regional/Multi-County VAR190006 MTC GL: Transit Operating Assistance CA-2020-153 5307 7/14/2020 $1,535,279

Regional/Multi-County VAR190006 MTC GL: Transit Operating Assistance CA-2020-166 5307 7/20/2020 $2,703,862

Regional/Multi-County VAR190006 MTC GL: Transit Operating Assistance CA-2020-161 5307 8/27/2020 $890,000

Regional/Multi-County VAR190006 MTC GL: Transit Operating Assistance CA-2020-194 5307 7/29/2020 $2,485,247

Regional/Multi-County VAR190007 MTC GL: Transit Preventive Maintenance CA-2020-148-01 5307 9/25/2020 $70,520
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[TABLE 2: FEDERAL TRANSIT ADMINISTRATION OBLIGATIONS, FFY 2019-20]

County TIP ID Operator Project Name FTA Grant Number Program FTA Grant Date FTA Grant Amount Funding Later Than 2020
Regional/Multi-County VAR190007 MTC GL: Transit Preventive Maintenance CA-2020-153 5307 7/14/2020 $648,760

Regional/Multi-County VAR190007 MTC GL: Transit Preventive Maintenance CA-2020-194 5307 7/29/2020 $1,000,000

Regional/Multi-County REG090057 WETA WETA: Ferry Major Component Rehab/Replacement CA-2020-229 5307 8/21/2020 $2,000,000

Regional/Multi-County VAR190008 WETA WETA: COVID-19 Emergency Transit Operations CA-2020-089 5307 5/21/2020 $12,529,213

Regional/Multi-County VAR190008 WETA WETA: COVID-19 Emergency Transit Operations CA-2020-246 5307 9/22/2020 $6,227,645

San Francisco SF-190001 SFMTA Woods Bus Facility Modernization CA-2020-017 5339 2/14/2020 $3,617,415

San Francisco SF-190007 SFMTA SFMTA: COVID-19 Emergency Transit Operations CA-2020-066 5307 5/20/2020 $197,190,672

San Francisco SF-190007 SFMTA SFMTA: COVID-19 Emergency Transit Operations CA-2020-066-01 5307 8/26/2020 $176,592,087

San Francisco SF-190009 TBJPA TJPA: COVID-19 Emergency Transit Operations CA-2020-228 5307 8/28/2020 $583,287

San Mateo SF-010028 Caltrain Caltrain Electrification CA-2020-059 5307 5/12/2020 $97,987,868 $217,554,259

San Mateo SF-010028 Caltrain Caltrain Electrification CA-2017-014-04 5309 8/21/2020 $100,000,000 $217,554,259

San Mateo SM-03006B Caltrain Caltrain: Systemwide Track Rehab & Related Struct. CA-2020-133 5337 6/23/2020 $4,397,667

San Mateo SM-03006B Caltrain Caltrain: Systemwide Track Rehab & Related Struct. CA-2019-007-01 5337 11/27/2019 $12,893,000

San Mateo SM-03006B Caltrain Caltrain: Systemwide Track Rehab & Related Struct. CA-2020-133 5337 6/23/2020 $8,773,374

San Mateo SM-170010 Caltrain Caltrain TVM Rehab and Clipper Functionality CA-2020-133 5307 6/23/2020 $62,350 $1,399,569

San Mateo SM-170010 Caltrain Caltrain TVM Rehab and Clipper Functionality CA-2019-007-01 5337 11/27/2019 $599,129 $1,399,569

San Mateo SM-170010 Caltrain Caltrain TVM Rehab and Clipper Functionality CA-2020-133 5337 6/23/2020 $441,258 $1,399,569

San Mateo SM-150010 SamTrans SamTrans - Replacement of Cutaway Buses CA-2020-051 5307 5/12/2020 $481,096

San Mateo SM-190010 SamTrans SamTrans: COVID-19 Emergency Transit Operations CA-2020-067 5307 5/13/2020 $28,341,472 $977,565

San Mateo SM-190010 SamTrans SamTrans: COVID-19 Emergency Transit Operations CA-2020-218 5307 8/19/2020 $16,561,063 $977,565

San Mateo SM-990026 SamTrans SAMTRANS: ADA Paratransit Operating Subsidy CA-2020-051 5307 5/12/2020 $1,885,096

Santa Clara SCL050002 VTA VTA: Rail Replacement Program CA-2020-007 5337 1/2/2020 $5,692,305

Santa Clara SCL090044 VTA VTA: TP OCS Rehab & Replacement CA-2020-007 5337 1/2/2020 $12,520,000

Santa Clara SCL110099 VTA VTA: Light Rail Bridge and Structure - SG Repair CA-2020-007 5337 1/2/2020 $1,080,000

Santa Clara SCL170010 VTA VTA: Guadalupe Train Wash Replacement CA-2020-007 5337 1/2/2020 $800,000

Santa Clara SCL190027 VTA VTA: SCADA Hardware, Software, Network Upgrade CA-2020-007 5337 1/2/2020 $4,447,296

Santa Clara SCL190035 VTA VTA - "Not on Transit" Traninig/Education Program CA-2020-220 OTHER FEDERAL 8/20/2020 $350,000

Santa Clara SCL190038 VTA VTA: COVID-19 Emergency Transit Operations CA-2020-064 5307 5/12/2020 $72,932,222 $991,374

Santa Clara SCL190038 VTA VTA: COVID-19 Emergency Transit Operations CA-2020-064-01 5307 8/18/2020 $67,652,110 $991,374

Solano SOL190020 City of Fairfiled Fairfield: COVID-19 Emergency Transit Operations CA-2020-085 5307 5/28/2020 $2,002,985

Solano SOL190020 City of Fairfiled Fairfield: COVID-19 Emergency Transit Operations CA-2020-085-01 5307 8/18/2020 $1,935,831

Solano SOL190022 City of Vacaville Vacaville: COVID-19 Emergency Transit Operations CA-2020-104 5307 5/21/2020 $488,659

Solano SOL190022 City of Vacaville Vacaville: COVID-19 Emergency Transit Operations CA-2020-104-01 5307 8/27/2020 $1,301,228

Solano SOL070032 SolTrans SolTrans: Preventive Maintenance CA-2020-006 5307 4/24/2020 $1,000,000

Solano SOL090034 SolTrans SolTrans: Bus Replacement (Alternative Fuel) CA-2020-006 5307 4/24/2020 $843,701

Solano SOL090034 SolTrans SolTrans: Bus Replacement (Alternative Fuel) CA-2020-006 5339 4/24/2020 $457,580

Solano SOL110025 SolTrans SolTrans: ADA Paratransit Operating Subsidy CA-2020-194 5307 7/29/2020 $305,060

Solano SOL110025 SolTrans SolTrans: ADA Paratransit Operating Subsidy CA-2020-006 5307 4/24/2020 $294,296

Solano SOL110040 SolTrans SolTrans: Operating Assistance CA-2020-006 5307 4/24/2020 $2,419,610

Solano SOL190021 SolTrans SolTrans: COVID-19 Emergency Transit Operations CA-2020-081 5307 5/21/2020 $2,590,800

Solano SOL190021 SolTrans SolTrans: COVID-19 Emergency Transit Operations CA-2020-081-01 5307 8/18/2020 $2,941,048

Sonoma SON150007 City of Petaluma Petaluma Transit: ADA Set-Aside CA-2020-257 5307 9/15/2020 $89,821

Sonoma SON170005 City of Petaluma Petaluma: Transit Yard & Facilities Improvements CA-2020-257 5307 9/15/2020 $85,432

Sonoma SON170005 City of Petaluma Petaluma: Transit Yard & Facilities Improvements CA-2020-257 5339 9/15/2020 $5,096

Sonoma SON170017 City of Petaluma Petaluma AVL Equipment CA-2020-257 5307 9/15/2020 $100,000

Sonoma SON190004 City of Petaluma Petaluma: Purchase Replacement Paratransit Van CA-2020-257 5339 9/15/2020 $150,880

Sonoma SON190005 City of Petaluma Petaluma Transit: Security Systems Upgrade CA-2020-257 5307 9/15/2020 $40,000

Sonoma SON190008 City of Petaluma Petaluma: COVID-19 Emergency Transit Operations CA-2020-123 5307 8/18/2020 $498,342 $562,604

Sonoma SON170003 SantaRosa Bus Santa Rosa CityBus - Paratransit Operations CA-2020-153 5307 7/14/2020 $251,035

Sonoma SON190009 SantaRosa Bus Santa Rosa CityBus: COVID-19 Emergency Transit Operations CA-2020-095 5307 5/26/2020 $2,493,979

Sonoma SON190009 SantaRosa Bus Santa Rosa CityBus: COVID-19 Emergency Transit Operations CA-2020-095-01 5307 8/28/2020 $1,581,689

Sonoma SON190010 SMART SMART: COVID-19 Emergency Transit Operations CA-2020-080 5307 5/20/2020 $10,375,471

Sonoma SON190010 SMART SMART: COVID-19 Emergency Transit Operations CA-2020-080-01 5307 8/21/2020 $4,577,061

Sonoma SON030005 Son Co Transit Sonoma Co Transit: Preventive Maintenance Program CA-2020-055 5307 5/6/2020 $2,560,000

Sonoma SON190007 Son Co Transit Sonoma Co Transit: COVID-19 Emergency Transit Operations CA-2020-093 5307 6/2/2020 $2,464,786 $1,099,696

Sonoma SON190007 Son Co Transit Sonoma Co Transit: COVID-19 Emergency Transit Operations CA-2020-093-01 5307 8/27/2020 $2,208,113 $1,099,696

Total Obligations: $1,707,854,227
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